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OVERSIGHT OF FEDERAL INFRASTRUCTURE 
PERMITTING AND FAST–41 

THURSDAY, MAY 2, 2019 

U.S. SENATE, PERMANENT SUBCOMMITTEE ON 
INVESTIGATIONS, 

COMMITTEE ON HOMELAND SECURITY AND GOVERNMENTAL 
AFFAIRS, 

Washington, DC. 
The Subcommittee met, pursuant to notice, at 10:08 a.m., in 

room SD–342, Dirksen Senate Office Building, Hon. Rob Portman, 
Chairman of the Subcommittee, presiding. 

Present: Senators Portman, Lankford, Romney, Hawley, Carper, 
Hassan, and Rosen. 

OPENING STATEMENT OF SENATOR PORTMAN1 
Senator PORTMAN. The hearing will come to order. Thank you all 

for being here. 
Our schedule is a little crazy today. We have votes scheduled for 

10:30, and there are enough votes that probably we will be taking 
about an hour break. Our hope is to get through all of your testi-
mony before we run off to vote, and then if you are willing and pa-
tient, we would like you to stay here, and then we will come back 
and have the opportunity for Q&A. 

I know Senator Carper has some opening comments; I have some 
opening comments. We will go through those quickly, get you all 
sworn in, and then have the opportunity to run to vote and come 
back. 

First of all, thank you for being here and thanks to my col-
leagues for being here. I know a couple others are planning to join. 
This is a very important issue, particularly in light of what is going 
on this week. We had the President and members of the House 
leadership meeting about infrastructure. Everybody is looking for 
more money for infrastructure, right? Infrastructure is what really 
this hearing is about. It is about permitting of infrastructure, 
broadly defined. It is about construction projects that play a critical 
role in all of our day-to-day lives. It is about ports and waterways 
we use for international commerce. It is about water resource 
projects to stop flooding from storm surges. It is about energy con-
struction to make sure we have the power we need from solar 
power plants that we will hear about today to pipelines to nuclear 
power plant construction. It is about coastal restoration that sup-
ports the environment. It is also about broadband Internet 
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throughout the country, which allows Americans to advance their 
education and rise in the workforce. It is about ensuring we can 
move forward with these projects in sensible ways. 

Delays and lack of investment in these infrastructure and con-
struction projects have a number of damaging consequences. First, 
it means fewer jobs, and we will hear from Mr. Knisley and others 
about that today. It means a weaker economy and a reduced stand-
ing in the world. It means we are not making progress on major 
projects and capital is going elsewhere, including to other coun-
tries. It is hurting our economy and our ability to create good-pay-
ing jobs. One of the reasons we are having so much trouble is this 
outdated process we have for granting permits for large projects, 
construction projects, and infrastructure projects. 

Everyone is desperate to find dollars for infrastructure right now, 
right? This is a way, frankly, for us to ensure that we are smarter 
in stretching the dollars we have further by not having those dol-
lars be wasted on the delays and the dollars will stay here in this 
country. 

Right now, the World Bank ranks the United States 26th in the 
world for dealing with construction permits for being able to green- 
light a project. Twenty-sixth in the world. That puts us behind 
Lithuania and Tonga. It is also better than it used to be. We were 
39th in the world when Fixing America’s Surface Transportation 
Act (FAST–41), the legislation we are talking about today, was im-
plemented. We have made some progress. 

Similarly, there was the 2017 Infrastructure Report Card, the 
most recent one from the American Society of Civil Engineers. 
They gave the United States a ‘‘cumulative GPA’’ of D+ ranging 
‘‘from a B for Rail to D for roads.’’ One reason we are so behind 
is that it takes so long and it is so costly to be able to permit a 
project here in the United States. We can do better than this. The 
rest of the world is doing better, other developed countries, and 
many of the developing countries. Otherwise, capital goes else-
where. 

Let me be clear: We can fix this permitting process without 
changing the underlying environmental and safety standards, and 
that is something we will talk about today. Protecting the environ-
ment and protecting people who use our infrastructure is critical. 
But we need strong standards. The process that we use to meet 
those standards has simply become too complicated and outdated. 

I first got involved with this about 10 years ago when American 
Municipal Power (AMP)—some of you know that group—came to 
me. AMP was working on a hydropower project on the Ohio River. 
They told me the agencies reviewing their permit applications were 
not talking to each other, and they told me as soon as they finished 
one permit, there was another permit that came up seriatim rather 
than having anyone be accountable. They said there were mistakes, 
delays, redundancies. It took them 10 years to get the permit to 
put a small hydropower plant on the Ohio River. Frankly, I think 
they wished they had never even started on this project because it 
just became too costly. 

Capital is not that patient. Ten years is just too long, and no one 
wants to invest in a project that is not going to be ready for at least 
a decade. 
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I reached out to colleagues, including Senator McCaskill from 
Missouri. We did what legislators are supposed to do: we worked 
on a bipartisan basis with a whole array of stakeholders to put to-
gether a new process for permitting. We worked with environ-
mental groups like the Natural Resources Defense Council (NRDC), 
business groups like National Association of Manufacturers, labor 
groups like the The American Federation of Labor and Congress of 
Industrial Organizations (AFL–CIO) Building Trades Council, and 
we introduced this bipartisan bill as part of this effort called the 
‘‘Federal Permitting Improvement Act.’’ It is now part of the high-
way bill, so it became part of the FAST bill, therefore, FAST–41, 
which is Section 41 of FAST. 

Large projects apply to get help from the Council in navigating 
the permitting process. The agencies involved in that project have 
to designate a lead agency so a project sponsor can have a single 
point of contact. One agency is accountable. It is very important to 
have accountability, we learned. The agency is responsible for com-
ing up with a Coordinated Project Plan (CPP) that they submit to 
this Federal Permitting Improvement Steering Council (FPISC) 
that we will hear from today. The plan sets out each permit, all 
the studies needed, and a timeline for completion. Then, as the 
process moves along, the Council’s Executive Director, who is here 
with us today, resolves conflicts that might arise between the agen-
cies. 

The law also gives accountability in another way. It gives the 
public more accountability because it requires that agencies post a 
project’s plan on the online Permitting Dashboard so the public can 
see, so the transparency is there, how that permitting process is 
going. 

By the way, FAST–41 does not guarantee a project is going to 
get approved. It may or may not get approved. It just helps them 
get the project moving along. It gives them an answer one way or 
the other. 

It also reduces the statute of limitations for lawsuits. The Na-
tional Environmental Policy Act (NEPA) statute of limitations for 
most projects is 6 years. That means that for 6 years after permits 
are granted, many projects really do not get started—they are wait-
ing because of these lawsuits that might pop up. 

For covered projects, under this bill it is a 2-year statute of limi-
tations. That was a compromise. We had initially asked for 150 
days and then 180 days. But some groups wanted to be sure it was 
2 years. That is still a lot longer than the 150 days for traditional 
transportation projects. Both the FAST–41 2-year limitation and 
the MAP–21 150-day statute of limitations were carefully crafted, 
bipartisan agreements signed into law in the Obama Administra-
tion. During the Obama Administration, we limited certain trans-
portation projects under our transportation bill in a bipartisan way 
to 150 days, and ours is 2 years. 

Finally, good news. FAST–41 is working. Over the past few 
years, the Council has saved projects more than $1 billion in avoid-
ed delays. There are now 40 major projects on the Permitting 
Dashboard, and new sponsors are interested in participating and 
applying to do so. The Council has helped electricity transmission 
and pipeline projects, as well as several major environmental res-
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toration projects and renewable energy projects. For instance, 
today we are going to hear from Laura Abram from First Solar 
about how the Council assisted the Desert Quartzite Project move 
forward with a 450-megawatt solar power development in Cali-
fornia. 

I am also looking forward to hearing from Mike Knisley, the ex-
ecutive secretary and treasurer of the Ohio Building Trades. The 
union has been incredibly supportive of FAST–41, and we are 
grateful for your support, Michael. 

I would also like to say that, after a few years of delays, 
FAST–41 is going full steam ahead. We had difficulty getting an 
Executive Director in place. We now have one, Alex Herrgott. We 
will hear from Alex today. I am really glad he is there. After a 21- 
month gap in an appointed Executive Director, it is good to have 
an enthusiastic and energetic leader in that job. We will hear from 
him today. 

We wanted to make sure it would work, so we put a 7-year sun-
set on the legislation. Now that it is working, Senator McCaskill 
and I introduced a bill last Congress to remove that sunset and 
give the Council’s Executive Director the ability to give advice to 
other projects when asked. It also would set a 2-year goal for agen-
cies to finish the permitting process for these projects. Two years. 
It is not a hard and fast deadline; sometimes projects are going to 
take longer. It is a goal. But setting that goal will help inject addi-
tional accountability, common-sense accountability into this proc-
ess. Even with its slow start, after just 3 years, FAST–41 is now 
yielding real results. These results mean certainty for project spon-
sors, which means more certainty for investors and more certainty 
for projects that they are going to get built. It means more jobs for 
the people who build these projects. It means better roads, ports, 
and energy transmission—all of which spur more economic growth. 
It means being able to move forward faster with much-needed envi-
ronmental restoration projects, like the coastline restoration 
projects in Louisiana and the renewable energy projects we talked 
about earlier. 

Finally, again, it enables us to stretch that dollar further to be 
able to do more in terms of infrastructure. 

Thank you all for being here today. I am looking forward to hear-
ing from the witnesses how they are improving the process and 
what we can do better going forward. I would ask Senator Carper 
for his comments. 

OPENING STATEMENT OF SENATOR CARPER1 

Senator CARPER. Thanks. Thanks so much, Mr. Chairman, for 
pulling this together. To our witnesses, thank you for joining us 
today. I apologize also for the votes. When the Chairman and I are 
running the show in the Senate, we will make sure that these 
hearings are scheduled and the votes are scheduled in ways that 
are more accommodating to what we are trying to get done here. 

Forty-eight hours ago almost to the minute, another meeting was 
convening in the White House, and the President welcomed 10 of 
us, House and Senate Members, Democrats, all Democrats, to talk 
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about a path forward on infrastructure, broadly—roads, highways, 
bridges, transit, water projects, deployment of broadband—and also 
to talk about how much it should be, how vast it should be. We 
talked about everything except how to pay for $2 trillion worth of 
infrastructure. That will come soon, I am hopeful. 

But in the last decade, we have passed some 35 short-term fixes 
for transportation before we were able to finally pass the FAST 
Act, which was, I think, the first long-term bill we passed in about 
a decade. 

However, the FAST Act expires, as you may know, in September 
of next year, and we have a responsibility to avoid another series 
of short-term fixes. They waste money; they create uncertainty. 
They are debilitating and force us to put off needed investments. 
We need to avoid that. 

Numerous studies, as the Chairman knows, tell us that we are 
falling behind other developed countries when it comes to making 
these kinds of investments in our infrastructure, writ large. With 
respect to our roads and highway infrastructure, which the Envi-
ronment and Public Works (EPW) Committee on which I serve as 
Ranking Member examined in a hearing last month, the challenge 
we have before us is clear. 

Listen to this. We have an $800 billion backlog of investments 
that we need to make just in our roads, highways, and bridges. An 
$800 billion backlog. Many of our highways were built more than 
a half-century ago, our bridges, too, and as a result they are reach-
ing the end of their useful life. More than 47,000 of our bridges are 
structurally deficient, most of them in Delaware and Ohio. There 
are 235,000 bridges in need of repair, replacement, or major reha-
bilitation. 

The consequences of underinvestment are great, as you know. 
Last year, every American—listen to this. Every American lost 97 
hours due to traffic congestion on average—97 hours. It is not just 
like going along at 5, 10, or 20 miles an hour. Sitting still. I have 
been there and you have, too. But if you add up the cost of all that 
sitting there and doing nothing, it comes up to about $87 billion 
that is estimated nationwide in lost productivity. But all of the 
time that we spent in our cars, trucks, or vans in traffic also con-
tributes, as we know, to air pollution and increases the cost of 
goods. 

Underinvestment in roads and highways also has had an impact 
on safety. In 2017, more than 37,000 people died in motor vehicle 
crashes. That is more than the population of Dover, Delaware. Pe-
destrian deaths are now at a 25-year high. Think about that. Pe-
destrian deaths are not going down; they are going up. They are 
at a 25-year high. 

Given all that we need to do to improve and rebuild our high-
ways and other infrastructure, I have thought a lot about how we 
can build projects smarter and more cost effectively. As our Chair-
man said, our Committee Members, including at least one other re-
covering Governor here on my left side, I have also thought a lot 
about—in fact, two recovering Governors. I have thought a lot 
about how well the rules and the permitting processes that we 
have in place actually work and how we might make them work 
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better. Over the years I have supported reasonable changes de-
signed to improve Federal coordination and efficiency. 

We have also made a number of changes to permitting and 
project approval procedures in the last three highway bills. Before 
we entertain a whole lot of new ideas, I think it is important for 
us to first determine whether the provisions that we have en-
acted—some 60 in all in the last three transportation bills—are 
being fully implemented and staffed—Alex and people like 
Alex—and actually paid for. We are trying to make sure that we 
do all of that and follow up. It is not enough just to authorize some-
thing. It is important that we have the right people running the 
programs, implementing the programs, and paying for them. 

I have tried to make it clear in the past, but it bears repeating: 
I am not going to be supporting further weakening of environ-
mental protections in the name of accelerating project delivery. It 
is critical that the lion’s share of provisions we have already en-
acted in this area be implemented and funded so that we can bet-
ter understand what their impact is before we consider adopting a 
whole lot more. To be able to do that, we need effective oversight 
like we are considering here today, and this is an important hear-
ing. 

I believe that all of our witnesses and our stakeholders my staff 
and I have spoken to in preparation for this hearing agree that the 
provisions in FAST–41 do show promise. The permitting dash-
board, that the Chairman has alluded, in the law calls for offers 
needed transparency into the permitting process and should help 
us hold permitting agencies accountable for meeting deadlines. In 
addition, the Federal Permitting Improvement Steering Council of-
fers project sponsors and other interested parties a place to turn 
with questions. The Council also creates a venue where the chal-
lenges that inevitably arise as a major project progresses can be 
discussed and resolved. 

That said, it seems that the Council and the implementation of 
FAST–41 have been held back at least in part due to a lack of 
funding and a lack of leadership. We hope that is behind us now. 
The Council recently saw a significant increase in its budget, but 
in past years it was barely given enough to get by. 

In addition, until about 4 months ago, the Council lacked a per-
manent director, but that was before President Trump appointed 
our friend, Alex. The Council had been operating with an acting di-
rector since the end of the Obama Administration more than 2 
years ago now. 

As a result, we may not have enough information to know wheth-
er FAST–41 is working as intended, especially with respect to some 
of the most controversial provisions. 

Having said that, I look forward to learning more today from all 
of you, and especially from Alex, and our other witnesses, about the 
Council’s work, as well as the other issues that Congress should 
consider as we work in the coming months to put together a major, 
bipartisan infrastructure bill. 

Welcome, everyone. Thank you. 
Senator PORTMAN. Thank you, Senator Carper. 
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We will now call on our panel of witnesses for this morning’s 
hearing. First, Alexander Herrgott, who, as referenced earlier, is 
Executive Director of the Federal Permitting Improvement Council. 

Second, Laura Abram. Ms. Abram is director of Project Execution 
West and Public Affairs of First Solar, Inc. 

Next, Michael Knisley. Michael is Executive Secretary-Treasurer 
of the Ohio State Building Trades Council. 

Next, Joseph Johnson, who is executive director for Federal Reg-
ulatory Process Review and Analysis at the U.S. Chamber of Com-
merce. 

Mr. Raul Garcia, senior legislative counsel at Earthjustice. 
I appreciate you all being here today and look forward to your 

testimony. Our rules require us to swear in the witnesses. At this 
time I would ask you to stand and raise your right hand, please. 
Do you swear that the testimony you will give before this Sub-
committee will be the truth, the whole truth, and nothing but the 
truth, so help you, God? 

Mr. HERRGOTT. I do. 
Ms. ABRAM. I do. 
Mr. KNISLEY. I do. 
Mr. JOHNSON. I do. 
Mr. GARCIA. I do. 
Senator PORTMAN. Let the record reflect that the witnesses all 

answered in the affirmative. We will be using a timing system 
today. I know you are aware of that. All your written testimony 
will be printed in the record in its entirety. We ask you to try to 
keep your oral testimony, though, to 5 minutes. 

Mr. Herrgott, we will hear from you first. 

TESTIMONY OF ALEX HERRGOTT,1 EXECUTIVE DIRECTOR, 
FEDERAL PERMITTING IMPROVEMENT STEERING COUNCIL 

Mr. HERRGOTT. Alright. Chairman Portman, Ranking Member 
Carper, and Members of the Committee, thank you for the oppor-
tunity to testify today on how Title 41 of the Fixing America’s Sur-
face Transportation Act is improving the Federal permitting proc-
ess. As you know, enacted by Congress in 2015, FAST–41 estab-
lished a coordinating framework designed to improve the permit-
ting process for a diverse portfolio of proposed large-scale, complex 
infrastructure projects across the Nation. A key component of the 
framework is the Federal Permitting Improvement Steering Coun-
cil, chaired by an Executive Director appointed by the President. 
The Permitting Council is an interagency body comprised of 14 
Federal agencies, the Council on Environmental Quality (CEQ), 
and the Office of Management and Budget (OMB). In the last 4 
months since I became the Executive Director, we have focused on 
leveraging this interagency body to bring about a new era of trans-
parency, efficiency, and accountability. We are actively reducing 
unnecessary red tape, costs, and delays for FAST–41 projects. 

As you know, today the Federal infrastructure permitting process 
can be very fragmented, unpredictable, and inefficient, as you can 
see by the chart over on the left side of the room. There are many 
Federal statutes that govern infrastructure permitting, and they 
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are executed by multiple Federal agencies. In addition, there can 
be significant overlap in statutory requirements and significant in-
consistency in the application of those requirements in the permit-
ting process. FAST–41 provides an interagency mechanism to co-
ordinate implementation of multiple permitting statutes including 
by providing, very importantly, a single unified schedule. 

The permitting process can include compliance not only with nu-
merous Federal statutes, but also State and local laws and ordi-
nances, and may vary significantly depending on the unique nature 
of infrastructure being proposed, such as its location and potential 
impacts. For example, one FAST–41 project has 19 cooperating 
agencies (7 Federal, 3 State, 6 County, and 3 other entities), of 
which 9 Federal permitting actions are tracked on the Dashboard. 
Another FAST–41 project involves over 30 Federal permitting ac-
tions and over 50 State and local permitting actions, one of which 
could comprise authorization for 611 water crossings. 

In recognition of these complex permitting challenges, FAST–41 
established a voluntary program for eligible large, complex infra-
structure projects for which the Permitting Council provides a one- 
stop shop within the Federal Government for coordinating process 
across all Federal agencies. FAST–41 does not modify any under-
lying Federal statutes, regulations, or mandatory reviews. In other 
words, the Office of the Executive Director (OED) serves as an im-
partial third party that helps shepherd projects to deliver a defini-
tive beginning and a definitive end to the permitting process, some-
thing we have long desired. 

FAST–41 respects agencies’ responsibilities as regulators 
while also serving as a reliable Federal partner to all stake-
holders—State, local government officials, tribes, the public, and all 
project proponents. FAST–41 project permitting durations are, 
therefore, on average, 2.3 years shorter than other Environmental 
Impact Statements (EISs) prior to the commissioning of this Coun-
cil. 

This year, the Permitting Council has grounded its activities on 
five key principles designed to keep FAST–41 projects on track and 
on schedule: first, demystifying the permitting process at each 
agency; two, clarifying roles and responsibilities among Federal 
agencies to avoid issues that could derail a project; three, aligning 
agency roles and permitting processes, where possible, in the fol-
lowing ways: with joint and programmatic approaches, getting 
them to actually talk to each other in the very beginning, improved 
planning among agencies, and maximization of concurrent permit-
ting actions; four, requiring transparency and accountability in 
meeting milestones throughout the process; five, sharing lessons 
learned to facilitate successful adoption and implementation of best 
practices to improve the permitting process across all agencies. 

These principles are carried out through four critical Permitting 
Council activities that work together to reduce the decisionmaking 
process without compromising our valued natural, community, cul-
tural, and historic resources. These four activities include our fiscal 
year (FY) 2019 best practices, which is on our website as of earlier 
this week. The Office of the Executive Director also issues an an-
nual report to Congress which it transmitted on April 15 of this 
year. Three, the Office of the Executive Director works in partner-
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ship with the Council to provide in-person, hands-on facilitation of 
interagency permitting, not just here at headquarters but also out 
in the field. This allows my office to help agencies align their per-
mitting processes and develop a prudent, timely, and realistic per-
mitting schedule. Should conflicts arise, FAST–41 provides a for-
mal dispute resolution process to ensure a final decision is reached 
in a timely and efficient manner. 

Finally, as Chair of the Permitting Council, my office is actively 
working with the Permitting Council agencies to help support 
agency field staff responsible for implementing FAST–41 provisions 
and managing the permitting process. The inherent complexity of 
these projects combined with the decentralized organizational 
structure of many agencies provides for inconsistent interpretation 
of policies and guidance from the headquarters offices. This is the 
heart of our problem. 

To address this, my office is working with the agency staff in the 
headquarters, regional, and field offices to identify how we can best 
support consistent implementation of FAST–41 provisions, includ-
ing on-location meetings with agency staff and community stake-
holders. 

I look forward to continuing to work with you on implementing 
FAST–41 through the promotion of reliable and comprehensive per-
mitting schedules and increased coordination and collaboration. 

Thank you again for the opportunity to participate, and I look 
forward to answering any questions. 

Senator PORTMAN. Thank you. Ms. Abram. 
Senator CARPER. I think you just set a record for the most words 

in 5 minutes. [Laughter.] 
In my 18 years in the U.S. Senate, Alex. 
Mr. HERRGOTT. Senator, as you recall, I get paid by the word. 
Senator PORTMAN. Ms. Abram. 

TESTIMONY OF LAURA ABRAM,1 DIRECTOR, PROJECT 
EXECUTION AND PUBLIC AFFAIRS, FIRST SOLAR, INC. 

Ms. ABRAM. Good morning, Chairman Portman, Ranking Mem-
ber Carper—— 

Senator CARPER. This does not count against your time, but I 
have a member of my staff who just briefs me, and she talks like 
a million miles an hour. I am always saying, ‘‘Diane, I cannot listen 
that fast.’’ [Laughter.] 

Ms. ABRAM. OK. Good morning, Chairman Portman, Ranking 
Member Carper, and Members of the Committee on Homeland Se-
curity and Governmental Affairs (HSGAC) Permanent Sub-
committee on Investigations (PSI). I am pleased to be here today 
to discuss First Solar’s experience with FAST–41, the Permitting 
Council, and recommended solutions to ensure successful and time-
ly permitting of energy infrastructure projects on Federal lands 
that will create jobs and economic benefits and help our country 
reach its goal of American energy dominance. 

I am the director of Project Execution and Public Affairs for First 
Solar, and I have worked on solar projects on Federal lands for the 
past decade. My testimony today will present information from my 
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direct experience, with a focus on permitting of the Desert Quartz-
ite Solar Project. 

To begin, I would like to provide you with a high-level overview 
of First Solar. First Solar is an American solar manufacturer and 
the largest U.S. provider of thin-film photovoltaic (PV) panels. The 
company has extensive experience and a proven track record devel-
oping, constructing, and operating the world’s largest solar power 
plants. 

First Solar’s world-class 600 megawatt manufacturing facility in 
Perrysburg, Ohio, employs about 1,250 full-time associates. Last 
year, I am excited to say that First Solar broke ground on a new 
1.2-gigawatt manufacturing facility in Ohio which will directly em-
ploy over 500 full-time associates. We have shipped over 20 
gigawatts worldwide, have 6,000 megawatts in the United States, 
and 2,500 megawatts in operation or development on Federal land. 

The messages I hope to leave with you today are these: 
Number one, photovoltaic solar is one of the lowest-cost energy 

resources today and is an important part of America’s energy mix. 
Number two, Federal lands are ideal for responsible solar devel-

opment, yet we face challenges to utilizing Federal lands, including 
rents that are not competitive with private lands. 

Number three, FAST–41 and the Permitting Council have played 
an important role in addressing timely permitting of infrastructure 
projects and should expand its role to further improve interagency 
collaboration and streamlining of the environmental review and ap-
proval process. 

FAST–41 and the Permitting Council have supported First Solar 
in expediting permitting on two projects, including the 100 mega-
watt Aiya Solar Project, located on tribal land in Nevada, and the 
450-megawatt Desert Quartzite Solar Project, located in Riverside 
County, California. 

The Desert Quartzite Project has been in active development for 
approximately 5 years, and permitting is expected to be complete 
in October 2019. The project has faced many permitting challenges 
that have caused up to 2 years in delays; however, FAST–41 and 
the Permitting Council have provided First Solar with support in 
helping to navigate the various issues and to assist in keeping the 
project on schedule. Although First Solar did not have many inter-
agency issues, the Permitting Council did play a key role in sup-
porting us in coordinating across local, State, and Federal levels 
within the Bureau of Land Management (BLM). First Solar has 
also received support from the Department of Interior (DOI), which 
has been responsive to concerns and continues to help facilitate 
resolution of issues on Desert Quartzite and other solar issues we 
are working on. 

Based on our direct experience, First Solar recommends that 
FAST–41 and the Permitting Council play an active role in the per-
mitting process from the beginning and assist not only to keep the 
project on schedule, but to serve as a central point of contact for 
project proponents to help navigate the complex issues and inter-
governmental challenges that can cause project delays. In fact, 
Desert Quartzite is currently on pause, and close collaboration be-
tween FAST–41, BLM, and DOI can help address issues and get 
the project back on schedule. 
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In conclusion, responsible construction of solar infrastructure on 
Federal lands can and should be a bipartisan priority. Many of the 
challenges can be addressed by FAST–41 and the Permitting Coun-
cil, but it is important to understand that streamlining alone will 
not ensure successful development of energy infrastructure 
projects. It is important to implement more flexible approaches to 
land availability, ensure rents are competitive with private land 
markets, and provide adequate staffing. 

Thank you very much for the opportunity to testify here today. 
I would be happy to answer any questions you may have. 

Senator PORTMAN. Thank you, Ms. Abram. 
Mr. Knisley. 

TESTIMONY OF MICHAEL KNISLEY,1 SECRETARY-TREASURER, 
OHIO STATE BUILDING AND CONSTRUCTION TRADES COUN-
CIL 

Mr. KNISLEY. Good morning, Senator Portman and Members of 
the committee. Thank you for your leadership on this issue and for 
inviting me to testify during this hearing on Title 41 of the Fixing 
America’s Surface Transportation Act. As secretary-treasurer of the 
Ohio State Building and Construction Trades Council, and on be-
half of the 100,000 union construction workers in Ohio that I 
proudly represent, I am pleased to have the opportunity to appear 
before this Committee to testify on the outcomes of FAST–41 and 
its benefits to the Ohio construction industry and those regions in 
our State which depend on much-needed infrastructure projects for 
economic survival. 

On behalf of the working Ohioans and signatory contractors of 
the Ohio State Building and Construction Trades, I want to express 
our gratitude to Senator Portman and Senator Carper and the 
Members of this Subcommittee for your efforts to modernize the 
permitting process for major U.S. infrastructure projects. The Com-
mittee’s commitment to reforming the permitting process through 
FAST–41 expedites the groundbreaking of major U.S. infrastruc-
ture projects, putting tens of thousands of Ohio Building 
Tradespeople safely and responsibly to work in a timely manner. 

Ohio labor leaders, contractors, and project owners strongly sup-
port and are grateful for the permitting reforms implemented by 
FAST–41. To echo Sean McGarvey, president of North America’s 
Building Trades Unions, who testified before the Committee in 
June 2018, the ‘‘permitting process for Federal infrastructure 
projects must be continually modernized to ensure efficiency, safe-
ty, accountability, and transparency.’’ 

FAST–41 works for Ohio and the wider Midwestern region our 
tradespeople serve insofar as it provides increased predictability of 
project timetables, facilitates coordination between agencies and 
solves interagency conflicts, sets reasonable deadlines in the per-
mitting process, and reduces drawn-out litigation timeframes. As 
an organization driven by clear standards and safe, efficient proc-
esses, we applaud this. 

On behalf of the members and contractors of the Ohio State 
Building and Construction Trades, we commend the forward-look-
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ing approach that this Committee, as well as the current and pre-
vious Administrations, have taken to reform the Federal project 
permitting system while maintaining responsible regulations that 
protect workers, our communities, and our environment. FAST–41 
demonstrates that our government can come together in a bipar-
tisan way to reform a broken permitting process without compro-
mising the underlying regulations that keep American workers and 
their communities safe and healthy. 

In Ohio, we see firsthand how crucial such balanced reform 
measures are—not only for our economic growth and stability, but 
for the very social fabric of our communities. Particularly in south-
ern Ohio’s Appalachian communities, where local economies depend 
on a major project moving forward, it is very emotional for commu-
nity members to endure the uncertainty of a broken permitting 
process. 

A project like the American Municipal Power’s R.C. Byrd Hydro-
power development would bring thousands of middle-class con-
struction jobs to the southern Ohio region and spur much-needed 
economic growth. Before that project was included as a Federal 
Permitting Improvement Steering Council project, it was held cap-
tive by a 10-year licensing process. Redundancies and interagency 
disputes cost project owner AMP millions of dollars. The dollar fig-
ure does not account for the lost opportunity cost caused by a de-
layed project groundbreaking. When our workers are bringing 
home a steady paycheck from major projects, their entire commu-
nities feel the economic benefits of those earnings. But when com-
munities wait for years and years for a major project to break 
ground, local businesses and the organizations funded by the tax 
revenues from these developments also suffer. A stagnant Federal 
permitting process prolongs economic stagnation in our commu-
nities. 

It is my professional opinion that had FAST–41 been in place 
when the R.C. Byrd Hydropower development was proposed in 
2007, this project would be well underway. Hundreds of union con-
struction workers from depressed areas of Ohio would be on the job 
daily, and those union construction wages would flow back into Ap-
palachia’s depressed local economies. 

I have attended numerous community debates and agency hear-
ings across the State of Ohio for projects similar to the R.C. Byrd 
Hydropower development. Let me tell you, it is emotional for a 
community to endure the planning necessary to break ground on 
a major infrastructure project. Differing factions in a community 
debate their economic and environmental concerns. Conflict among 
permitting agencies exacerbates that conflict, fueling misinforma-
tion over major projects and pitting neighbor against neighbor 
through years of uncertainty. This is how real Ohioans experience 
a dysfunctional permitting process. We see value in stabilizing the 
public sentiment for development projects, labor, contractors, and 
owners. When there is delay, and uncertainty, it is felt by our 
members in the community. 

All of you here in Washington have the power to relieve some of 
that conflict for hard-working people and their local governments. 
I urge the Federal Government to continue the progress that 
FAST–41 has started. I urge this body to make permanent the re-
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forms of FAST–41, to strengthen its provisions, and to expand its 
application to more projects. 

The Nexus Pipeline is an example of the real benefits FAST–41 
reforms have brought to Ohio. The Enbridge gas transmission pipe-
line improves regional access to clean-burning fuels and was among 
the initial Fast–41 projects. Ohio Building Tradespeople across nu-
merous communities and local union jurisdictions built the pipe-
line, which spans from northern Ohio to the western Toledo region. 
When I spoke with the owners of the pipeline, they felt strongly 
that FAST–41 brought strong value to the project due to the 
streamlined permitting processes and Federal interagency collabo-
ration. In contrast to the decade-long R.C. Byrd permitting process, 
the Nexus Enbridge permitting took only 3 years. Since ground was 
broken on the pipeline, the project has created more than 6,800 
middle-class construction jobs with $650 million in wages plus ben-
efits, the majority of which have been in Ohio. One Ohio school dis-
trict expects to net $25 million in property taxes over the next 5 
years as a direct result of that project being moved in a timely 
manner. 

The owners of this project and the Ohio Building Trades applaud 
this Committee and the sponsors of FAST–41 for removing the bar-
riers to the project’s success. One of the few bottlenecks in the 
Nexus Pipeline’s development was the slowdown caused by a lack 
of quorum at the Federal Energy Regulatory Commission (FERC) 
in the final permitting. As a result of the unfilled positions in 
FERC, 4 to 8 months of delay were added to the pipeline. 

The owners have asked me to convey to you their desire to see 
continued modernization and streamlining through a permanent 
FAST–41 program. We ask the Committee to reinforce interagency 
collaboration, and we implore our agencies to strive every day to 
work more efficiently. The one thing that owners need is certainty 
in the permitting process. If owners know the timelines, they can 
work with that information. It is the uncertainty that gives them 
pause in proceeding with major projects because there is a lot at 
stake for the owners, contractors, and working people. 

I am going to stop right there and thank you for allowing me to 
voice the Ohio State Building and Construction Trade Council’s 
support for FAST–41. We know there is room for progress, and we 
applaud this bipartisan proposal to strengthen and expand the 
FAST–41 policies permanently. 

Senator PORTMAN. Thank you, Mr. Knisley. 
Dr. Johnson. 

TESTIMONY OF JOSEPH M. JOHNSON, PH.D.,1 EXECUTIVE DI-
RECTOR, ECONOMIC POLICY DIVISION, U.S. CHAMBER OF 
COMMERCE 

Mr. JOHNSON. Good morning, Chairman Portman and Ranking 
Member Carper. Thank you for the opportunity to discuss this im-
portant issue today. The Chamber applauds your interest and con-
tinued efforts to promote and support common-sense Federal per-
mitting reform. 
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My statement today details the Chamber’s support for the Fed-
eral permit streamlining provisions of FAST–41 and important 
next steps that are needed to help us modernize America’s infra-
structure. 

FAST–41 established a straightforward process to speed up per-
mit decisions without risking the necessary health and environ-
mental protections afforded by the underlying statutes. It included 
designation of a lead agency, timetables for projects, coordination 
between agencies, dispute resolution mechanisms, and judicial re-
view reforms. Importantly, it created the Federal Permitting Im-
provement Steering Council, the multiagency body that is respon-
sible for leading the process and doing the hard work of ensuring 
that the process works as intended by the statute. 

The Chamber has long stressed the need to streamline the Fed-
eral permitting process and was a supporter of FAST–41 from the 
very beginning because the benefits of permitting reform are over-
whelming. 

First, as a general principle, government should operate in an 
open, transparent, accountable manner, and FAST–41 finally deliv-
ers this with the environmental review and permitting process 
where these attributes had historically been lacking. 

The Council has worked hard to make certain that agencies set 
a permitting timetable and stick to it. This effort also helps to en-
sure a more fair permitting process. Permit applicants deserve to 
get a decision in a timely manner, not to face an open-ended proc-
ess fraught with uncertainty. Reducing uncertainty and expediting 
the permit review process are at the heart of why FAST–41 pro-
duces real, measurable benefits. Reducing uncertainty spurs invest-
ment, which helps more projects get access to capital and obtain it 
at a lower cost. Both uncertainty and slow progress reduce ex-
pected return on investment, taking many potentially profitable 
projects off the table due solely to the uncertainty created by the 
permitting process. 

FAST–41 goes a long way to curing this by significantly reducing 
uncertainty and speeding up the permitting process. Under FAST– 
41, project sponsors are better able to line up investment on the 
front end because they know that there will be a clear project 
timeline, and that even if unexpected delays do crop up, which they 
inevitably do on such large, complex projects, the Council will work 
hard to ensure that they are minimized and keep the process on 
schedule. The end result is that more projects get funded and at 
lower capital cost, and that helps grow the economy and create 
jobs. 

Getting more projects funded and moving forward is good for the 
economy, but it is also crucial for renewing our aging infrastruc-
ture. FAST–41 is a necessary element in modernizing America’s in-
frastructure. To that end, the Chamber strongly supports the Fed-
eral Permitting Reform and Jobs Act. This bill takes necessary 
steps to strengthen FAST–41 that are needed for infrastructure re-
newal. 

First, it eliminates the 7-year sunset in FAST–41, ensuring that 
FAST–41 can continue to smooth and expedite permitting for major 
infrastructure modernization projects into the future. 



15 

1 The prepared statement of Mr. Garcia appears in the Appendix on page 63. 

Second, it expands the range of eligible projects, including to 
more transportation infrastructure projects, which is also critical 
for modernizing our infrastructure. 

Finally, it sets a 2-year goal for permitting covered projects by 
requiring agencies to submit a plan to the Council that adheres to 
that timetable. 

The Chamber firmly believes there is no good reason why any 
Federal permit should ever take longer than 2 years to get a deci-
sion on. 

The Chamber has produced a four-point plan to modernize Amer-
ica’s infrastructure, of which enhancing the usage and effectiveness 
of FAST–41 is a key component. We believe that the additional 
steps in the Federal Permitting Reform and Jobs Act are necessary 
to achieve that goal and should be included in any highway or in-
frastructure package considered in this Congress. Modernizing 
America’s infrastructure is a truly bipartisan issue, and we urge 
you to take action on it this year. 

We look forward to working with this Committee to ensure that 
we have the necessary permitting reforms in place to modernize 
America’s infrastructure. Thank you, and I look forward to your 
questions. 

Senator PORTMAN. Thank you, Dr. Johnson. 
Mr. Garcia. 

TESTIMONY OF RAUL E. GARCIA,1 SENIOR LEGISLATIVE 
COUNSEL, EARTHJUSTICE 

Mr. GARCIA. Thank you, Chairman Portman, Ranking Member 
Carper, and Members of the Committee for inviting me to testify 
today. My name is Raul Garcia, senior legislative counsel at 
Earthjustice. 

NEPA is a tool that gives communities a voice in the develop-
ment of our national infrastructure. All stakeholders, including in-
dustry, labor unions, and, most importantly, front-line American 
communities, can use NEPA to advance their priorities. NEPA 
stands for the common-sense principle that we all learn as chil-
dren: Look both ways before you cross the street. That is what 
NEPA is. It allows us to examine the impacts of our actions to see 
the best way to build a project and not get run over. 

Moreover, contrary to what you have heard here today, NEPA is 
not the source of delay in infrastructure development. Countless 
studies by the Government Accountability Office (GAO) and the 
Congressional Research Service (CRS) all say that the primary 
causes of infrastructure delays are lack of funding and changes in 
project design. 

You have already heard today about some of the good things that 
FAST–41 brings to the table. The existence of the Permitting Coun-
cil itself will increase coordination between agencies, project spon-
sors, and, when implemented properly, front-line communities. The 
Dashboard creates more transparency. We would encourage further 
investment into this tool so that the public knows the status of 
those projects in their communities. 
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Nonetheless, the conversation here today and the ones happening 
within the Council itself are incomplete. The text of FAST–41 does, 
in fact, curtail environmental and public input protections. For ex-
ample, provisions in FAST–41 arbitrarily shorten the public com-
ment period for NEPA reviews. This is particularly problematic be-
cause we are dealing with the most complex projects in our coun-
try. Other provisions attack alternatives offered by the public as 
well as public access to the courts. 

To put things in perspective, though, we have to talk about the 
everyday person who has to take care of their family, who has to 
hold down one or more jobs, read the most complex environmental 
review documents in the country, and then come up with com-
ments, all within 45 to 60 days. Oh, and if they cannot get that 
done, FAST–41 eliminates their right to stop any potentially illegal 
project in court, projects that can have significant impacts on the 
very families that they care for. 

Make no mistake. These provisions are an attack on commu-
nities, their health, safety, and their voice. They should be stripped 
away or allowed to sunset. 

Turning to the implementation of FAST–41, it is at best inad-
equate, delayed, and incomplete. The Council went almost 2 years 
without a Chair when the President did not even need Senate con-
firmation in order to appoint somebody. Throughout this Adminis-
tration, it has lacked funding and staff. In fact, instead of providing 
a Chair and resources for the Council, the Administration in-
creased delays by creating a duplicate council within the Depart-
ment of Commerce that subtracted importance and resources from 
the FAST–41 Council. Most importantly, although front-line com-
munities will inevitably bear the impacts of FAST–41 projects, the 
Council is systematically excluding their voices from the process. 

Last Tuesday, the Council held its only stakeholder hearing so 
far. In panel after panel, we heard how the Council worked for 
projects sponsors, but there was almost no discussion of how com-
munity stakeholders could reach the Council. After attending, I can 
certainly understand why a project sponsor would want to partake 
in FAST–41, but never heard about how local communities could 
do the same. 

Overall, there is a particular lack of engagement with commu-
nities of color and low-income neighborhoods. Crucially, most 
projects with negative impacts are usually built within these com-
munities. It is alarming to see that their input is excluded by the 
Council. 

On Tuesday, not one panel—not one—mentioned communities of 
color or low-income in their prepared remarks. To the best of my 
knowledge, not a single member of these communities spoke on the 
panels. The Council should be a tool for everyone to get information 
and guidance to navigate the permitting process. Profit-driven 
project sponsors should not be the only ones with access to this en-
tity. 

To be clear, profits for project sponsors should never come at the 
expense of the health and safety of the communities our infrastruc-
ture needs to serve. Under its current form, we have to ask our-
selves: Who does the implementation of FAST–41 actually benefit? 
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Taking all these factors into consideration, I have two asks from 
Earthjustice. Congress should strip the provisions that limit public 
input, judicial review, and alternative analysis from FAST–41. 
FAST–41 should be adequately and equitably implemented and its 
impact studied before Congress considers making it permanent. 

Thank you very much for your attention, and I look forward to 
your questions. 

Senator PORTMAN. Thank you. 
We are going to literally make a run for the vote. We will be 

back as soon as we can, and I think it will be about 45 to 50 min-
utes. I appreciate Senator Hawley being here. I think we have 
three votes. OK, so less time than that. I thought we had four. We 
will see you shortly, and I appreciate Senator Hawley being here, 
and I hope you will be able to come back to ask questions as well. 
I will prioritize you over me. 

Thank you all. 
[Recess.] 
Thank you all for your patience. I appreciate it. I thank Senator 

Carper for rushing back as well. We have some other colleagues 
who have told me they are going to try to get here for questions, 
and if they cannot get here, they would like to submit some ques-
tions for the record, which is, I hope, something you all will re-
spond to. 

On FAST–41, the key is that we have a process that works, and 
I expressed my frustration, as some of you know, during that 21- 
month hiatus when we did not have an Executive Director. I am 
glad, again, we have somebody in place now. I am really impressed 
with the report and the fact that we are able to say that we have 
saved about $1 billion in avoided costs for FAST–41 projects. That 
is the kind of—— 

Senator CARPER. Real money. 
Senator PORTMAN. Real money—results that we are looking for. 

We still have a process in place to make sure that more people 
know about this, that projects can apply. We need to get informa-
tion out. We had a good stakeholders’ meeting—Alex, when was 
that? The day before yesterday—the General Services Administra-
tion (GSA), and there were about 250 people there, including a lot 
of agency representatives. It was open to everybody. In other 
words, there were people there from environmental groups. Raul, 
I do not know if you were there or not. You were there? There were 
people there from business groups, there were people there from 
labor groups who were kind of just doing a check-in. I was de-
lighted to go and just talk about what the intention was initially, 
what our legislative intent was, how this had been bipartisan from 
the start, and how we spent a couple years putting together what 
we thought was a fair way to try to streamline these major 
projects. 

I guess what I would first do is I would just like to ask you, Mr. 
Herrgott, since you are the Executive Director now in place, what 
progress have you made in the last year in helping projects move 
forward in the permitting process? How would you describe it? 

Mr. HERRGOTT. Thank you, Senator Portman. Just to be very 
clear, the world that existed prior to the Council was a legacy, 
paper-based, opaque process. It existed in the Dark Ages. In many 
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cases, when a project was ready for a major environmental impact 
statement, the notice of intent is published in the Federal Register. 
It could be buried within 10,000 pages. What the Council primarily 
does, and what I believe it does in its truest form, is increases en-
gagement at all levels, because this Dashboard right next to us is 
the single point of contact that lists in real time, immediately, all 
facets and all dependencies within that project throughout the en-
tire 2-, 3-, 4-year process so that the entire world can see. 

All you need to do is Google the project name, and the Permitting 
Dashboard will be called up, and then you can see anything that 
would potentially impact your community, as opposed to where we 
were before where you might have a NEPA public meeting that is 
at 11 o’clock on a Wednesday that was very difficult to get to and 
it was very difficult to discern what was actually going to happen 
to your community, to your State, to your county, or to your private 
property. Now we have an unprecedented level of transparency and 
accountability at all levels, not just on State/county officials but 
also on the Federal Government that makes it much easier to make 
informed decisions, because at the very base of NEPA it is to use 
all relevant information to bring it to the surface so that we can 
make informed decisions as policymakers while engaging all facets 
of the community. What that has done for us is ensure that these 
projects are inoculated from criticism that we did not engage fully 
at all levels. Because what we have seen, and what is borne out 
in facts and not theoretical criticisms, is that the projects that are 
on this Dashboard are of a nature in which I do not believe, at 
their conclusion, there will ever be any doubt that they fulfilled the 
entire spirit and the intent of what was intended, not only by 
NEPA but by the spirit of FAST–41. In no way are any of these 
projects curtailing any engagement at any level. In fact, it is the 
way we always should have been doing business, and I am proud 
to ensure that we continue to bring all folks in as ensuring that 
folks that come to the Council, that elect to be part of this Dash-
board, are getting the kind of service from their government that 
they deserve. 

Senator CARPER. Could I just say something? 
Senator PORTMAN. Yes. 
Senator CARPER. I will say this to Senator Lankford. I was kid-

ding Alex earlier when he gave his opening statement. I said he 
crammed more words into a 5-minute statement than—— 

Senator LANKFORD. He gets paid by the word. 
Senator CARPER. That is what he said. I just want to say, Alex, 

that was great. 
Senator PORTMAN. How many projects are currently on the Dash-

board? 
Mr. HERRGOTT. Thank you. We have 18 completed projects. We 

have 17 active. We have about two planned. On the phone during 
your break, we were talking to two potential project sponsors that 
are looking to join the Council. Part of the reason we had the 
stakeholder engagement on Tuesday was to ensure that those that 
are actually putting capital at risk—mayors, Governors, and stake-
holders—know that this service exists. At the end of the day, those 
are our customers. 

Senator PORTMAN. How can the public access this Dashboard? 
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Mr. HERRGOTT. All they need to do is go to per-
mits.performance.gov and email us, fast.fortyone@fpisc.gov. 

Senator PORTMAN. Performance.gov. 
Mr. HERRGOTT. Permits.performance.gov. When we say the one- 

stop shop, the user interface, as I always said, if an eighth grader 
cannot understand it, then it is too complicated. That is a systemic 
problem with most environmental documents. However, when you 
go to the Dashboard, anybody can readily understand whether a 
project is affecting them. 

Senator PORTMAN. Which goes to the transparency, but also ac-
cessibility and inclusion. 

Senator Lankford is here, and I want to get to his questions, so 
I am going to stop here and come back and ask questions of every-
body. Again, thank you for your patience. Senator Carper. 

Senator CARPER. If Senator Lankford is ready to ask questions, 
I would be happy to yield to him. 

Senator LANKFORD. Clearly you are the senior Member, so feel 
free to ask your questions—I am going to stick around—because I 
want to hear your questions, anyway. 

Senator CARPER. Alright. Great. 
Alex, a first question for you. In Delaware, we have many people 

who spell their last name H–E–R–R–G–O–T. We pronounce their 
name ‘‘ergo,’’ like Monsieur Herrgott. How do you pronounce your 
name? 

Mr. HERRGOTT.‘‘Her-got.’’ 
Senator CARPER. Why? [Laughter.] 
Mr. HERRGOTT. I often say the second ‘‘T’’ is silent, but I guess 

that is what my father always called me. 
Senator CARPER. OK. 
Mr. HERRGOTT. But a Jesuit priest in my upbringing used to call 

me ‘‘Mister Got’’ as that is the definition in German. 
Senator CARPER. Fair enough. Everybody, thank you again for 

coming today and for your testimonies and for your patience with 
us. Mr. Herrgott, you mentioned to our staff this week, I think both 
Senator Portman’s staff and mine, that the lack of resources and 
other constraints have limited the Council’s ability to focus on more 
than maybe 10 or so projects that it has seen through the permit-
ting process to date. Could you just take a minute and elaborate 
and talk a bit about the resources you believe that you and the 
Council need to ramp up the work you are actually able to do? 
There is a lot out there, as you know. 

Mr. HERRGOTT. Sure, and I think it is important to set the record 
straight. Much of the $1 billion in additional avoidance costs hap-
pened prior to me actually being appointed to the Council. In fact, 
although it has been—— 

Senator CARPER. Sure you want to give credit to somebody else? 
Mr. HERRGOTT. My team behind me—in fact, I have many 

detailees from other agencies—— 
Senator CARPER. Would the team and the detailees raise your 

hands? Alright, good. 
Mr. HERRGOTT. It is important to recognize that I have not cor-

nered the market on good ideas, and that in order to solve many 
of these problems, you have to look through a practitioner’s mind- 
set. These are the individuals out in the field that have actually 
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done EISs, who have actually solved problems. That is why 
operationalizing the FAST–41, the virtues, and realigning every-
one’s definition of success is very much a behavioral and cultural 
issue out within the agencies, and you can do no better than hav-
ing extremely skilled senior-level executives within the agencies 
out in the field touting what we actually are able to accomplish. 

But to be very clear, the Council has been working for 2 to 21⁄2 
years, as was intended. Just because I was appointed does not 
mean that all of a sudden we started at a new beginning. In fact, 
what we are doing now is broadening our marketing to ensure that 
the entire world knows that this service is being offered. We have 
close to $175 billion—— 

Senator CARPER. Let me interrupt. I want to come back to my 
question. 

Mr. HERRGOTT. Yes. 
Senator CARPER. I was not there, but my staff tells me that you 

mentioned to them that a lack of resources and other constraints 
have limited the Council’s ability to focus on more than 10 or so 
projects that it has seen to date. I just wanted you to talk about 
the resources that have been provided and their adequacy or 
maybe inadequacy. Just focus on that, please. 

Mr. HERRGOTT. Sure. In recognition of—— 
Senator CARPER. Just do it slowly. 
Mr. HERRGOTT. In recognition of the imperative of the Council, 

in this year’s appropriations bill Congress awarded us with $6 mil-
lion, which more than quadruples our current funding level. With 
that, we have been able to acquire reimbursable agreements where 
we are actually paying agencies to bring on these detailees behind 
you. We expect, as the Council continues to grow, that we are going 
to have more than the nine projects that we have acquired volun-
tarily over the last year and a half and that we fully expect to be 
up at 15, 20, or 25 additional projects over the next year, year and 
a half. The $6 million, the resource constraints we had previously 
had now have been augmented so that we can address the chal-
lenges in the future. 

Senator CARPER. Alright. Thank you. 
Mr. Garcia, thanks again for being here today and for your help. 

You have talked in the past—and here today as well—about some 
of the provisions in FAST–41 that concern you and, I know, others 
and that you think the Congress ought to reconsider. You seem to 
agree, though, with most of this panel, however, that Mr. 
Herrgott’s Council plays a positive role in the permitting process. 
What do you think that you and your organization would need to 
see to be able to say that the Council should be maybe extended 
or even made permanent? 

Mr. GARCIA. Yes, I think that we have to decouple the provisions 
of Title 41. There are some that are extremely well thought out and 
are going to have very good impacts when implemented properly, 
and then others that do attack environmental protections, and that 
means attacking public health protections. But in terms of the 
Council itself, we think it is generally a great idea. We encourage 
conversations to happen early and often. I think that our ask is to 
make sure that these conversations are not just happening between 
project sponsors and agencies, but that communities on the ground 
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are being met at their level. That means going out into the commu-
nity and actually asking communities on the ground what is need-
ed, what infrastructure actually makes sense in their own towns 
and their own back yards. 

Senator CARPER. Thank you. This is an issue we want to explore 
with you further as we go along. 

The Federal Permitting Improvement Steering Council has been 
working with temporary leadership and a limited budget, Alex, 
until you were named the Executive Director a couple of months 
ago. Would you take another minute or so and just talk about the 
steps you have taken since you started in your current role to ramp 
up the Council’s activities? You mentioned some of the human 
beings that are sitting right there behind you. Going forward, this 
is really a key question. How do you measure success? I love to ask 
that question: Well, how do you measure success? But just talk 
about that. 

Mr. HERRGOTT. That is a very good point, and I think what some 
of the project sponsors and others have mentioned is in the absence 
of the Council, in the absence of having a reliable Federal partner, 
much of which is not seen are the projects that would have not oth-
erwise happened, go/no-go decisions, in particular, since many of 
these projects are based on the possibility of raising additional tax 
revenue or going to the debt and equity markets. In the absence 
of having the predictability provided by this Council, we would 
never have these projects. That is somewhat of a subjective posi-
tive, that is not necessarily encapsulated in the $1 billion in sav-
ings, and that is very important that we point out. 

I spent about 3 weeks traveling to about 40 cities in 25 
days—cities that I did not even know existed—on outreach out in 
the West, ensuring that I was going to field offices and engaging 
directly with the public, with tribes, and with low-income and dis-
parate populations to ensure that they understood that we existed 
and that we were a transparency tool, to help explain that this is 
an unprecedented level of accountability that the government has 
not traditionally had. I think as we continue to gear up and we 
continue now that we have demonstrable results at headquarters, 
as we push this out to the field, since many of these project man-
agers are at field offices, those are the ones that have the fiduciary 
and regulatory responsibility to sign on the dotted line. Those are 
the ones that we need to get to to ensure that they are engaging 
at the very front end of the process with these coordinated project 
plans, which require full community engagement. The project spon-
sor, and all of the relevant Federal agencies on day one actually 
sit across from each other, not just passing emails back and forth 
but sit across from each other and establish their roles and respon-
sibilities to solve problems. At the end of the day, I always say we 
are not trying to force yeses, we are just trying to force decisions. 
That is where I think, as we continue to gear up and build on the 
successes of the past, that our incubation of this methodology and 
the existence and the recognition that we exist and we are here to 
serve you is going to be essential to our continued success. 

Senator CARPER. Maybe that could be part of our guidelines here. 
We are not trying to force yeses; we are trying to enforce decisions. 
That is good. Thank you. Thank you all. 
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Senator PORTMAN. Senator Lankford. 

OPENING STATEMENT OF SENATOR LANKFORD 

Senator LANKFORD. Mr. Chairman, thank you. 
I would say the number one thing I hear from most folks that 

deal with the Federal Government, whether that is a constituent 
calling me about an issue with VA or Social Security or their Fed-
eral retirement, or that is a business owner who is in the process 
of expansion, is: ‘‘I just need an answer.’’ 

Mr. HERRGOTT. Yes. 
Senator LANKFORD. Almost every constituent call that we get on 

all of our casework is not about ‘‘I need preference for one way or 
the other.’’ It is just, ‘‘I cannot get an answer.’’ To talk about a 
process that has been created, that is being tested and evaluated, 
that hopefully we are learning from to try to develop a process to 
where the Federal Government gets to an answer is one of the 
things that my constituents in Oklahoma are screaming for. I am 
grateful to see that there is an ongoing experiment to see how this 
is working. 

Let me run a couple of questions past you, Alex. One is: What 
have you seen so far in going through this process multiple times 
that we need to revisit that is a barrier to collaboration, a barrier 
to getting to decisions, whatever that decision is, that if this is re-
authorized we need to address in the next reauthorization? 

Mr. HERRGOTT. Thank you for that. As was mentioned earlier, 
the Council does sunset in 2022, 7 years after it was enabled by 
the FAST Act. We have already seen from project sponsors that 
have a 3-to 4-year horizon on delivering their projects, they are al-
ready concerned about whether or not the Council will be in exist-
ence 2 to 3 years from now. It is already having a cooling effect 
on the excitement of projects that are a year out. 

The other challenge is in our ability to coordinate at all levels of 
government. As you might imagine, there are more than 30 Corps 
offices across the country, 50 different forest supervisors, all of 
which have a responsibility. It is going to be a challenge for us as 
we continue to enable and empower these chief environmental re-
view and permitting officers (CERPOs), which are the certified en-
vironmental specialists that are one under the Deputy Cabinet Sec-
retary which are a member of our Council, to ensure that they are 
able to drive the milestones and drive the timelines throughout 
their agency. 

I think in the past not many folks within the agencies under-
stood what the Council was about. We are not an accusatory entity. 
We are a facilitator. Our power is in the power to convene. I think 
that now that we have the resources to fully enable the vision that 
we have, that as we continue to make our way as we take this to 
the field, it is going to be extremely important, because that is 
what the project sponsors are asking for. That is what they have 
determined gives us value for them to join. 

Senator LANKFORD. I am trying to read between the lines here. 
One of the things you are saying that may be a problem is we get 
another year or two down the road, the Council is not going to be 
as effective because more people are not going to use them because 
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they do not know if they are going to outlive the Council. Action 
from Congress to decide—— 

Mr. HERRGOTT. Yes. 
Senator LANKFORD [continuing]. If this is going to continue needs 

to be sooner rather than later. 
Mr. HERRGOTT. Yes. 
Senator LANKFORD. Which is a challenge for us to be able to get 

to decisions as well one way or the other, which also bleeds over 
into everything else. I think that is what Senator Carper was al-
luding to as well. That is one of the things that we need often, is 
a nudge to be able to get to that decision faster. 

Is this an area that should be expanded to other programs? Are 
folks coming to the Council saying, ‘‘Why don’t you do this for 
this?’’ Is that coming up or not? 

Mr. HERRGOTT. It is, and we do have a process. We will be hav-
ing a Council meeting, which, as I mentioned, is the Deputy Secre-
taries of all the Cabinet members. We will be sitting down in a 
meeting where we could potentially add new sectors. We have the 
ability to do that. However, I must point out that FAST–41 is not 
just about highways and bridges. We are broadband, we are hydro-
electric, we are transmission lines. The full breadth of the projects 
that we have brought in, I do not think, has fully maximized or op-
timized what we currently are able to do. I think that we could do 
far more now that we have the resources. 

The question is not do we need to add new sectors, but what we 
need to do is convince project sponsors that we exist and that the 
water is warm and that they should join the Dashboard. 

Senator LANKFORD. Ms. Abram sitting next to you can definitely 
testify that it is not just about highways and bridges. 

Mr. HERRGOTT. Yes. 
Senator LANKFORD. It is solar power as well and electricity gen-

eration. Let me ask you an unfair question, but it is PSI so we get 
to ask unfair questions. Which agencies are not working with you 
well? 

Mr. HERRGOTT. I think all agencies have their challenges. I think 
the largest agency—— 

Senator LANKFORD. Which agencies are not working with you 
well? 

Mr. HERRGOTT. They are all working with us well within the con-
straints of what I think they can do. However, I will point out that 
agencies like the Department of Interior and others that have a dif-
fuse network of responsibilities and legal responsibilities spread 
across five different agencies within the overarching Interior De-
partment, that is where much of the coordination and what we 
have seen has the greatest room for improvement. 

Senator LANKFORD. OK. What areas of concurrent permitting are 
working? What areas of concurrent permitting are not? 

Mr. HERRGOTT. That is a good question. I would have to think 
about that one. I think that what is happening is in many 
cases—to give you an example, Fish and Wildlife Service (FWS) 
has jurisdiction over trout. The Department of Commerce, the Na-
tional Marine Fisheries, has jurisdiction over salmon. The fact that 
we would have two biological opinions paid for by taxpayers for two 
different analyses done by the same Ph.D. biologists on the same 
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project at the same time sequentially by missing a spawning pe-
riod, the fact that that has happened up until about 6 months ago. 
Now we are forcing a recognition of the importance of staging re-
sources in a constrained environment within agencies to do things 
rationally and prudently to ensure that we are giving the best rate 
of return on the permitting dollar, and that is really what is not 
necessarily seen from the outside. We are finally getting agencies 
to look at their competencies and align them together so that we 
can make sure that the administrative record is as strong as pos-
sible while recognizing that all environmental statutes were met. 

Senator LANKFORD. Absolutely it is not a question on trying to 
be able to hit all those. Some of those concurrent things, though, 
build on one another. While we are trying to be able to work 
through concurrent permitting on that, that sounds great in theory. 
I guess my question is: Are you finding an area in practice where 
you really need this complete before this can be done, they really 
cannot be concurrent—— 

Mr. HERRGOTT. Let me just take the Army Corps 404 process, 
which you know all too well. Even though on the Dashboard it used 
to show—or you would get a call saying, ‘‘My 404 permit has not 
been issued.’’ Now on the Dashboard, when you click on the 404, 
it will show that there is a responsibility and a requirement from 
the Environment Protection Agency (EPA), also from the U.S. Fish 
and Wildlife Service, and then also from a separate side of the 
Corps, on the 408, which is the engineering side. Before, you would 
just be blaming the Corps for not getting your 404. Now all the de-
pendencies are out there for the world to see, and so that concur-
rence is now facilitated in a way where we can actually trouble- 
shoot where the problem is. Instead of having agencies pointing fin-
gers at each other, we can actually fix the problem. That did not 
exist up until a year or two ago. 

Senator LANKFORD. That is a huge asset. I would tell you, one 
of the frustrations that I get from tribes consistently on any major 
project that they do, especially from the tribes, is that they are re-
quired to do a NEPA evaluation at the beginning. Great. They do 
it. Then it drags on through the process so long, it expires. They 
do another one, and then it drags on forever again. Then at the 
very end, they come back and say, ‘‘We need you to do that one 
more time.’’ 

Mr. HERRGOTT. That is a good point, and I—— 
Senator LANKFORD. They have never minded doing it. They hate 

doing it three times. 
Mr. HERRGOTT. Well, and I will point out that although we have 

talked about NEPA and the environmental impact statements, 
there are up to 50 other Federal permits and authorizations that 
could be required after your record of decision. Typically, agen-
cies—it is a lead agency. Their job is done after the record of deci-
sion, and then you are walked off a cliff of uncertainty where you 
have to hire consultants and others to try and figure out where 
your disparate permits are in different stages and/or call your leg-
islative members. 

That is not what we do. We have everything on the front end so 
that you can figure out where all those issues are on the back end 
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so we can bring them to the front end and ensure an end-to-end 
solution. That is at the heart of what we are doing. 

Senator LANKFORD. Great. Thank you. 
Mr. Chairman, thank you. 
Senator PORTMAN. Thank you. Really good questions. I men-

tioned earlier I got involved in this initially with a hydroelectric 
project on the Ohio River. Yes, we have moving water on the Ohio 
River, and it is great for hydro. It was a lock and distributor and 
manufacturer. And, 10 years to get through this process. At that 
point they wished they had never even entered into it. Incredible 
costs and delays. This is for a small municipality who was trying 
to figure out away to get in this case, cleaner energy. 

Ms. Abram, I thought that the question that was asked about the 
sunset was really important, and I want to ask you—I do not know 
what your answer is going to be. If you were to think about an-
other project today, knowing that the current sunset expires in 
2022, would you submit that project if it was a complicated project, 
say one of your big ones in Nevada or California, to the Council? 
Or would you be concerned that 2022 is coming too quickly and 
that it might be a waste of time for you to engage with the Coun-
cil? 

Ms. ABRAM. Thank you for your question. Yes, first of all, I would 
want to submit that for FAST–41 because I do think there is tre-
mendous potential, and I think we are just getting started. If I 
were to submit a project and I knew it was going to sunset and I 
would be in the middle and could not take advantage of that, that 
would be problematic. 

I think it is really important to continue this. As I said, I think 
we are just getting going. I think it can bring tremendous benefit, 
particularly in just helping to facilitate even within the Depart-
ment of Interior. I mentioned that in my comments between Fed-
eral, local, and State levels, just to work through issues. Keeping 
to schedule is one thing, but problems come up. Working through 
those and being able to do those quickly and efficiently and getting 
the help really just to facilitate that, I think getting engaged 
there—and it is, as you said, not to oversee or—it is really just to 
help everyone work better together and faster, and that is some-
thing I would like to see more of. I would like to see you let more 
companies besides us know about this. People have asked me ques-
tions, and they are very interested. 

Senator PORTMAN. With regard to the sunset, maybe to you and 
the other members, what would it mean for a project sponsor being 
interested in using FAST–41 if there was not a 7-year sunset and 
instead there was permanence? What would that mean to a project 
sponsor like you? What would it mean to your building trades guys, 
Michael. Go ahead. 

Ms. ABRAM. Yes, for me what it would mean is that I would have 
more certainty that I would be able to get a project hopefully 
through the permitting process faster. I also want to emphasize 
that it is not to short-cut the important environmental review and 
also community engagement. I want to make that point because, 
for myself personally, for First Solar and the work I have done over 
this decade, I am really proud of our engagement. We engage early 
and often with communities, with environmental groups, and with 
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tribes to really understand what the concerns are and to be able 
to—I have changed project footprints and reduced them and moved 
them to be able to account for that. 

I just wanted to make that point, but to have the ability—— 
Senator PORTMAN. FAST–41—sorry to interrupt, but FAST–41, 

our intent was to provide a more transparent way for precisely that 
kind of outreach, and the previous system for these major projects 
was much more opaque. Now you have the ability, as you can see 
on that Dashboard—well, you cannot see it because the writing is 
too small, but you could see if you got up close that, you have the 
ability now to access online through electronic means the progress 
and to have your input be recorded. 

Ms. ABRAM. That is right. I think that that helps a lot. The 
NEPA process itself requires that kind of engagement and output, 
and the FAST–41 just makes it easier, I think, to access it for 
folks. It is also important for project sponsors like First Solar to be 
actively engaged and to listen, and it makes our projects better. 

Senator PORTMAN. Yes. Mr. Knisley, can you explain why it is 
important for building trades folks you work with to have some cer-
tainty in the permitting process? 

Mr. KNISLEY. Absolutely. Chairman Portman, when I look at the 
sunset provision, if this would happen, on a simpler note it looks 
like you just gave up, this Committee, the government, that you 
have put forth all these efforts and you have seen it has made effi-
ciencies, transparencies, and taken project timelines. We look at 
the Byrd project, 10 years. When I first saw that—the information 
was given to me by AMP—I was astounded. Then you go to the 
Nexus Pipeline Project, less than 3 years with that. 

To our members, they look at this, too, this would be devastating. 
It would be devastating to the communities. It would send a strong 
message, because in Ohio we have a lot of multinational corpora-
tions. I look at my hometown in Lima, Ohio, with Husky Energy 
from Canada. It sends the wrong message even to international 
corporations. You know that investment dollars are very fluid, and 
they can go anywhere. They look at what is the best place we want 
to do our business. 

I cannot emphasize enough that we need to keep this going, re-
move the sunset provision, and allow this to keep working. It has 
already shown you have a new Director. I just met Alex today, and 
he looks like a fine young man who is going to make strides with 
this thing. Just keep the process going. Do not give up on it. 

Senator PORTMAN. Do you think he talks fast enough? [Laugh-
ter.] 

Mr. KNISLEY. Maybe. I do not know where Alex is from. In the 
Midwest, we are little slower. You could see by my comments. I 
went into overtime with that. 

Senator PORTMAN. You did fine, Mike. 
Mr. KNISLEY. If I could, because in my comments I talked about 

the local communities, how devastating this is. I come from a small 
town, Lima, Ohio, about the same size as Senator Carper’s town of 
Dover. In fact, I have an older brother that works for Christiana 
Care up in Wilmington, and his family is down in the Dover area. 
These towns, they just hook their wagons onto what the govern-
ment is doing. When a press release comes out and it says—and 
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I will use Shadyside, Ohio, the $10 billion ethane cracker project, 
they look at this thing. This community is devastated not because 
of policies on coal, just cheap natural gas. They were a one-trick 
pony. If you did not mine it, if you did not haul it, if you did not 
work in the building trades, if you did not work at the power 
plants, there was no diversification like we have in Lima, Ohio, 
even Columbus where we reside now. They hang on every word 
that comes out of the government, every word that comes out of the 
press. 

I remember in Lima, Ohio, in 2005 we had an ethanol plant com-
ing in, and it was called the ‘‘Indiana bat,’’ and it lived in one 
tree—— 

Senator CARPER. Indiana what? 
Mr. KNISLEY. Indiana bat, a bat that flies around. It lived in one 

tree on this site of land that they needed for this. Because of envi-
ronmental regulations and different groups, that ethanol plant that 
was well over a $150 million investment to the Lima community 
almost stopped dead in its tracks. The community, I watched it just 
hang on this thing, on every word: Is it going to go? Is it not going 
to go? I know maybe I am a little bit emotional, but because I trav-
el around the State of Ohio and we have areas that are doing very 
well, and then in southeastern Ohio, I am watching the population 
just leave. They hang on every word here. They watch what the 
government is doing. Can we do it better? Could we just get this 
thing going? 

I implore you, do not sunset this. Let the kid do his job, and just 
keep making it better. 

Mr. HERRGOTT. If I may point out, on the Nexus project alone, 
we saved 6 months and $300 million, and I think oftentimes what 
individuals forget, that is either borne by the taxpayer or by the 
ratepayer. It is not done in a vacuum. Those are real savings. 
Those avoidance costs bear out in the cost of electricity. 

Senator PORTMAN. Yes. I want to quickly get back to the discus-
sion about covered projects because you talked about some energy 
projects that are important, and you talked about the need to ex-
pand what the Council does. 

Here is what the legislation language says and what we in-
tended: Authorization of Environmental Review by a Federal Agen-
cy: Construction of infrastructure for renewable or conventional 
energy production, electricity transmission, surface transpor-
tation—which is huge—aviation, ports and waterways, water re-
source projects—and there are a number of them; we talked about 
the flooding earlier, mitigating flooding—broadband, huge potential 
there in the rural areas of Ohio and around the country. Pipelines 
we have talked about. Manufacturing, and there really are not any 
manufacturing projects right now as far as I know, Alex, on the 
Dashboard. And any other sector as determined by a majority vote 
of the Council. 

There is potential to do more. If we can show continued progress 
and if we can get rid of this arbitrary deadline, which is going to 
lead major projects to be hesitant to join, because in 2022 they 
might think this thing is going away, I think we can have even a 
bigger impact on more jobs. Yes, doing it safely, following the rules, 
and being sure that we were taking care of the environmental con-
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cerns, the safety concerns, but getting the United States in a posi-
tion where we are global leader rather than one of the countries 
that is toward the back of the line in terms of providing a green 
light for good projects. Senator Carper. 

Senator CARPER. Thank you. 
On Tuesday, Tuesday of this week, about 25 hours ago, I was sit-

ting in the White House with the President and a bunch of my col-
leagues, and we were talking about infrastructure, and we were 
talking about what should it cover, how broad. The President, he 
is one person who goes in a lot of different directions, and some 
people say he has a little bit of a short attention span. Maybe we 
all do. One of the areas we went off into was the United States- 
Mexico-Canada Agreement (USMCA), the follow-on to The North 
American Free Trade Agreement (NAFTA), NAFTA 2.0. He men-
tioned that it had good environmental protections and labor provi-
sions, which were appealing to both Democrats and Republicans, 
but we said it is not enough just to have the language, the 
boilerplate language in the agreement, but the enforceability was 
really important. We came back to it again and again. I think he 
got the point. That probably is a point that is germane here as 
well. 

The other thing I would say, I was a naval flight officer (NFO), 
went to Ohio State, Navy The Reserve Officers’ Training Corps 
(ROTC) midshipman, and went off right at the height of the Viet-
nam War, graduated, ended up three tours in Southeast Asia, and 
when the war was winding down, came back to the United States 
and moved to Delaware. I used to think Delaware was a little town 
just north of Columbus. Later on I found out that it was a whole 
State and they might need a treasurer, Congressman, Governor, 
and Senator. I showed up and volunteered there. 

I went to business school at Delaware, and one of the courses I 
took in my last year in business school was we had to pick a prod-
uct to manufacture, not literally, physically, but to come up with 
on a paper a way to manufacture a product. I chose solar panels 
in 1975. I think I was ahead of my time. I have been hugely inter-
ested in cost-effective energy but also energy that is good for our 
environment. I applaud the work that you are doing. You intro-
duced in your testimony some interesting thoughts and approaches 
to these issues that we are considering, so thank you for that. 

Ms. Abram, as we prepared for this hearing, I think you indi-
cated to our staffs that staff turnover and the lack of resources at 
the agencies, your company he works with have played a role in 
delaying the permitting process for your solar projects. You men-
tioned that a little bit earlier, but could you take a minute or two 
and talk about how staffing and resource constraints have held you 
back in the past and made the permitting process longer or maybe 
more burdensome? What can the Council do to help in this area? 

Ms. ABRAM. Yes, thank you for your question. It is really very 
important to have staffing and resources at the local level, in par-
ticular where you have people that are doing the archaeology or 
you have biologists reviewing things. As well as we may do on 
keeping on schedule, if we do not have the budget to staff ade-
quately—we used to have these ‘‘RECO,’’ we call them—renewable 
energy offices, but just have energy offices that can be focused on 
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renewables and make sure—or other types of energy, whatever it 
may be, but make sure they are focused and that they are staffed 
well so that they can expedite quickly. We can say, ‘‘Hey, we are 
falling behind,’’ or, ‘‘We need to focus on this or that.’’ But if we 
do not have the resources to do that, we will not be able to get 
there. 

In terms of turnover, what we saw with the Desert Quartzite 
Project is we were 2 years into the project, we were ready to get 
our draft out, and then there were changes at the local office. 
There was a while where I was not sure who was on point or to 
be responsible. Changes happen. I understand that. However, when 
those changes occurred, there was also a change in how they were 
approaching the draft, and people had different opinions. At that 
time, too, there was something called the ‘‘Desert Renewable En-
ergy Conservation Plan,’’ which looked at where solar should go, 
but it also had conservation management actions. 

We were expressly exempt from that, and we felt that the draft 
we did complied with what we needed to. However, the BLM that 
came in disagreed with that. It took 2 years to work through that 
before we could come out with—they came out with a third alter-
native. We had an alternative, but they came out with a third one 
that was more—— 

Senator CARPER. A third what? 
Ms. ABRAM. A third project alternative. As part of the NEPA 

process, you have to have different alternatives to consider. That 
was why the delay was caused. I think if we had someone like Alex 
more involved or, someone that helped to facilitate some of those 
discussions, perhaps that could have been short-cut. 

Senator CARPER. OK, thanks. Anyone else on the panel, Dr. 
Johnson or anyone else want to comment on this same issue? If you 
do not want to, that is quite all right, but if you do, speak now or 
forever hold your peace. 

[No response.] 
OK. Mr. Garcia, Mr. Herrgott seems to be interested in having 

the public and some of the communities you have spoken about 
participate in this Council’s activities. What advice would you give 
to him and to us as we try to bring low-income communities to the 
table and others into the process and give them a say as decisions 
are made on some of these major projects? 

Mr. GARCIA. Thank you, Senator. We have to meet them where 
they are. We have to get to know them in their language. It was 
not until recently that the Citizens Guide for NEPA was translated 
into Spanish, for example. If we are going to have a project that 
is—— 

Senator CARPER. Would that be from Greek? No, I am just kid-
ding. 

Mr. GARCIA. Right. That document only exists right now in 
English and Spanish, so how many other languages are being ex-
cluded from that publicly available document that should be avail-
able for everybody in the country to understand and partake in this 
process. 

It also means being culturally sensitive, right? The idea of hav-
ing a hearing in the middle of a work day sometimes simply does 
not work for people who have to go to work and they have to have 
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that job. Making sure that that happens also after hours, that the 
agency is able to talk and that there are avenues for the public to 
call them up. Just like any project sponsors can call up two of the 
staffers in the Council, making sure that the public can call up the 
Council. That requires, for example, in terms of resources, having 
staff there to take those calls and having staff that is culturally 
competent to answer those calls and be able to speak in the lan-
guage of the communities on the ground themselves. 

That also lends certainty and it lends buy-in for a project to have 
support and build consensus so that it is not an antagonistic rela-
tionship. We heard from the panel. The goal is not to curtail envi-
ronmental and human health protections. Then let us strip that 
out. Let us strip that out. Let us let the Council do its work. Let 
us fund it. Let us see what it actually does full-fledged and funded, 
and then let us see what the actual impacts on the ground are 
going to be. Then we are happy to have that conversation. 

Senator CARPER. Good. Thank you. That was very helpful. 
Let me just say to you, to Michael, do people ever mispronounce 

your last name? 
Mr. KNISLEY. ‘‘Nice-lee.’’ 
Senator CARPER. Knisley. Do they mispronounce it nicely? 
Mr. KNISLEY. For the last 58 years they have, Senator. But I am 

OK with that. [Laughter.] 
Senator CARPER. Alex? Monsieur Herrgott? 
Mr. HERRGOTT. Actually, we would like to point out—— 
Senator CARPER. Go ahead. 
Mr. HERRGOTT. First of all, we have an open door to figure out 

how to get this right, to ensure that all affected individuals are 
adequately consulted. 

I will also point out part of the statute and a more accurate read-
ing is that these extensions of comment periods are extended on a 
routine basis, and even in the statute, there is an ‘‘or.’’ There is not 
a mandatory restriction on the comment period. It says, ‘‘For good 
cause, at any point a lead agency, in concurrence with other agen-
cies, may extend the comment period.’’ However, I will point out 
the fact pattern with the projects that have been on the Council is 
that this has not been an issue; and should it become an issue, we 
would be more than willing to change it. It is not an attempt to 
attack alternatives or to restrict a process. We believe that with 
this transparency that we are night and day from where we were 
3 years ago on engaging the public. However, we are trying to 
bring all vested interests along in this process. This is not an op-
portunity to strong-arm to deliver projects. 

Keep in mind that more than half of these projects on the Dash-
board are renewable energy, and that is something where we are 
agnostic. We are politically agnostic, and we are just trying to en-
sure that the process—not the policy because we do not make pol-
icy—the process is robust. In doing so, we have to bring everyone 
along, which is why the door is always open to take criticism and 
to change the process and to advocate for what makes the most 
sense for everybody. 

Senator CARPER. Our colleagues and our staffs have heard me 
say many times, ‘‘Find out what works, do more of that.’’ The other 
thing is I would just urge you and maybe Mr. Garcia to exchange 
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contact information, if you have not done that already, so that this 
dialogue can continue. I think that might be real productive for ev-
erybody. Thank you. 

Mr. Chairman, it was a good hearing. I want to thank our staffs 
for pulling these folks together. Now that I have learned how to 
pronounce their names, the next time I see they will be more famil-
iar. Thank you very much. 

Senator PORTMAN. I have a couple more questions regarding 
some of the issues that were raised. I think Senator Carper may 
have to leave us. Do you have any closing comments you would like 
to make? 

Senator CARPER. Believe it or not, we have a Bible study that 
meets once a week at this time. It is Democrats and Republicans. 
We meet with the Senate Chaplain, Barry Black, a retired Navy 
admiral who is now the Senate Chaplain. Usually seven or eight 
of us show up, like we need the most help. But we are going to 
pray for wisdom, and so maybe some of the wisdom has been im-
parted to us by all of you. This is something I will take with me 
and pray on it. Thank you very much, all of you. 

Senator PORTMAN. Thank you for including us in your prayers 
this afternoon. 

Senator CARPER. I will also say to Alex, my wife has said to me 
for years, ‘‘Talk slower. Talk slower.’’ I try to talk slower now, and 
I have gotten elected 14 times now that I talk slower. But you an-
swered the questions great. 

Mr. HERRGOTT. I will try. 
Senator PORTMAN. One of the issues that has been raised today 

is the statute of limitations, and we mentioned earlier, when I was 
talking about some of the projects that came to me, that got me 
started on this whole exercise, was people saying, ‘‘We go through 
the NEPA process. It takes forever. We finally get our permits.’’ By 
the way, for some environmental projects or energy projects, prior 
to the Council, for major projects, and continuing for those that are 
not part of this process, it is permit after permit, so it is seriatim. 
In other words, it is not concurrent. I remember one person coming 
to me from Ohio had an energy project and said there are now 35 
different Federal permits that we can count that we have to go 
through. As was said by Senator Lankford, sometimes you get to 
the end of the process, and now it is time to go back through the 
process again because you had a change in leadership or you have 
just expired your existing permit. 

Obviously, there is a need for this. I do not know how anybody 
could argue that that system is not absurd. But they also said the 
statute of limitations issue, if you have a 6-year statute of limita-
tions in bringing a lawsuit, in many cases the project does not get 
going when you get the permit because you have to worry about 
a lawsuit. 

Dr. Johnson, you have not had the opportunity to answer a ques-
tion today, so maybe I will ask you this. It may not be your exper-
tise, and maybe others can chime in. But have you heard that, that 
because of the statute of limitations, which we went from 6 years 
down to 2 years in the statute, so that is what it is for these 
projects. We initially wanted 180 days. I mentioned that under the 
bipartisan MAP–21, it is 180 days, which is for a sort of traditional 
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transportation project that was done in the Obama Administration. 
But here we went down to 2 years because working with some of 
the environmental groups, including NRDC, they wanted a longer 
period. But it is not 6 years, which is a big improvement. 

Can you speak to that, Dr. Johnson, why that is important? 
Mr. JOHNSON. Absolutely. Thank you, Senator. It is not my area 

of expertise, as you mentioned, but I will give an opinion on it nev-
ertheless. We have heard a lot about the statute of limitations, and 
certainly as you said, it was one of the biggest complaints that we 
heard from project sponsors and just individuals involved when we 
first started looking into this issue. 

My fellow panelist earlier mentioned that GAO found that access 
to capital or lack of funding was the primary impediment to getting 
projects done. What he failed to say was that one of the primary 
reasons that people could not get their projects sponsored was be-
cause of the permitting process, and the incessant drag-on of the 
potential for lawsuits was a part of that. We were looking at 
projects that were delayed 10 years, and when you think of it, 6- 
year statute of limitations, that is a substantial part of that poten-
tial delay, and adding to that the sequential nature that you have 
noted about how permits sometimes keep dragging on in the ap-
proval process. You really run into a problem where you cannot get 
a permit in a reasonable amount of time that allows you to also at-
tract funding. No one wants to fund a project—whether it is a civic 
project or whether it is an energy project or whether it is an envi-
ronmental renewal project, no one wants to fund a project that they 
are not going to see any kind of payback on for an undefined and 
potentially very long period of time. 

The statute of limitations plays specifically to that issue and 
shortens the amount of time. It gives certainty. Having a deadline 
that is not too far off in the future is certainly important. Frankly, 
yes, I think we would like to see the matching statute of limita-
tions of 180 days to the MAP–21 process. But 2 years is better than 
6 years. 

Senator PORTMAN. Do you have any examples of that? 
Mr. HERRGOTT. I would just like to point out that NEPA and the 

associated regulations were written in a time before the Internet, 
and the access to the information was inhibited by the access to 
understanding where these complicated environmental documents 
were. The recognition in 2012 when I was helping at that time as 
a staffer to craft that language and then again in 2015 while work-
ing on the Environment and Public Works Committee, in concert 
with Senator Boxer, who was the Ranking Member at that time, 
was that there needed to be some sort of reasonability, and that 
at some point you should not have to wait 6 years for the clock to 
expire to put a shovel in the ground, and that at some point there 
has to be an end to the process to give certainty. Two years was 
what was agreed upon by the trial bar, the environmental commu-
nity, and all those parties engaged. To date, we have seen that 
there has been no issue in which that has prevented any additional 
challenge, whether it be in the courts or otherwise, for appropriate 
risk. 

Senator PORTMAN. Mr. Garcia, do you want to comment on that? 
Because earlier you talked about the statute of limitations. 
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Mr. GARCIA. Yes, absolutely. This is my area of expertise, and I 
can tell you that actually having a limitation on the ability to sue 
can actually backfire and cause more delays, because instead of 
plaintiffs waiting to see whether they actually have a claim or not 
against a project, they would sue trying to get their foot in the door 
in court before the statute of limitations runs out. That could actu-
ally backfire on a practical level. 

But on a more pragmatic level, we are talking about challenges 
to potentially illegal projects. Those are projects that could harm 
the community and that are done in violation of the law. I think 
we should all agree that illegal projects should not move forward, 
and that is what the judicial review process is meant to address. 

I also have to say that when we talk about certainty, we have 
to provide certainty not just for project sponsors. We need to pro-
vide certainty for the communities on the ground. I would say the 
communities on the ground would really care about certainty that 
a pipeline being built was properly analyzed and that it is not 
going to leak or explode in their back yards. 

When we talk about certainty, I think that we also have to 
include the public here. I understand the challenges that project 
sponsors have, and I can say that if working with the community— 
and I think the solar projects are a good example—that if you work 
with the community, you actually reduce the risk of any litigation 
because you are building consensus. Again, regarding legal chal-
lenges, there is no other way to stop an illegal project than to go 
to court. If we take that away, we are essentially taking away the 
right of communities on the ground to do that. 

Senator PORTMAN. Just to be clear, nobody is taking it away. The 
question is why you apparently do not support the bipartisan 
agreement in the Obama Administration with Senator Boxer and 
others for 150 days for MAP–21. We are just talking about 2 years, 
after going through the whole process where every consideration 
you just talked about is essentially worked out in advance. I mean, 
that is the idea. That is why you have to go through the NEPA 
process. But, I would hope you would support us for 2 years be-
cause that was the compromise we made with the environmental 
community at the outset, not 150 days, which is what we had in 
our legislation, our bipartisan legislation, but 2 years, which is cer-
tainly plenty of time, and no one should be filing a preemptive law-
suit to ensure that they cannot do something in 2 years. That is 
after the whole permitting process is finished. 

Anyway, thank you all, every one of you, for your testimony 
today. I really appreciate it. I think this is an opportunity for us 
to review where we are, but also talk about how to ensure we can 
get rid of the sunset, because if we do not, I fear that very soon 
you are going to see a lot of major projects just saying, ‘‘Why would 
I enter into this thing when I know that it is going to end in 2022?’’ 
The way Congress operates, it is hard to give them much certainty 
unless we show there is a bipartisan interest in extending it. One 
reason I wanted to have this hearing was the opportunity to talk 
about that. 

I want to thank my colleagues who showed up. Some of them 
told me that they wanted to ask questions, so some may submit 
some questions for the record to each of the five of you. 
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I want to really thank the witnesses for being here. I thought it 
was very helpful. I am encouraged. I am encouraged by the 
progress. As I said when I spoke to the group on Tuesday, I am 
encouraged that it is starting to work precisely the way we had 
talked about in terms of more input, more transparency, but get-
ting to a decision yes or no, and I think we can make many more 
strides. I talked about the broad range of projects that are eligible. 
And, the Council can add even more with a majority vote, but the 
broad range that are not currently making application to become 
part of that Dashboard, so I think there is a great opportunity. I 
am glad that you, Mr. Herrgott, are out there doing the awareness 
raising as well, just to let people know what is available here. I am 
glad that you are doing the outreach, too, because I agree with 
what Mr. Garcia said, you are going to avoid a lot of problems by 
doing the outreach early on and ensuring that you do not have law-
suits filed or have other permitting problems. 

There is a lot more we can do to make the process more efficient 
and more effective. I look to this report from the World Bank. The 
United States is still ranked 26th in the world in dealing with con-
struction projects. That is a lot of countries that are developing 
countries that are ahead of us, and most developed countries, be-
cause they have figured out it makes more sense for them to figure 
out a cost-effective, efficient way to get to a decision because that 
way they will get more capital into infrastructure and construction 
permits and construction projects. 

There is more to do. There remains unnecessary red tape. There 
remains bureaucracy. There remains duplication. There remain 
delays. Some of them lead to the projects never being started in the 
first place, so we do not even know the impact of that. Others lead 
to more costs in those projects, which is leading to taxpayer costs, 
project costs, fewer jobs, and we are just looking for a way to green- 
light projects in a responsible way and one that I think the Council 
has already made a lot of progress toward. 

The Subcommittee is going to continue to be interested in this, 
seek ways to support the efforts of the Council. You have to let us 
know how we can be helpful. 

The hearing record will remain open for 15 days, so if you have 
any additional input, we are happy to get it from you. With that, 
thank you for your patience today. 

This hearing is adjourned. 
[Whereupon, at 12:36 p.m., the Subcommittee was adjourned.] 
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That puts us behind Lithuania and Tonga. 

That's better than 391
h, which is where we were two years ago-before FAST-41 

was fully implemented-but that's still a long way from number one. 

Similarly, in its 2017 Infrastructure Report Card, the American Society of Civil 
Engineers gave the United States a "cumulative GPA" ofD+ ranging "from a B for 
Rail to D for roads." 

One reason we are behind is that it takes so long to permit a project in the United 
States. 

We can do better than this. And we have to do better. Otherwise, capital will 
continue to go elsewhere. 

Let me be clear: We can fix the permitting process without necessarily 
changing the underlying environmental and safety standards. 

Protecting the environment and protecting people who use our infrastructure is 
critical. 

We need strong standards. 

But the process we use to meet those standards has become too complicated and 
outdated. 

Almost 10 years ago, I learned how complicated the process can be. 

I heard from a company called American Municipal Power, or "AMP" in Ohio. 

AMP was working on a hydropower project on the Ohio River. 

They told me that the agencies reviewing their permit applications didn't talk to 
each other, resulting in mistakes, delays, and redundancies. 

It took AMP 10 years to get the permits they needed to move forward with their 
hydropower project. Ten years! 
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Capital just isn't that patient-no one wants to invest in a project that won't be 
shovel ready for a decade. 

So I reached out to Senator McCaskill and we did what legislators are supposed 
to do: we worked closely with each other and the whole array of stakeholders who 
have interests in the permitting process. 

We worked with environmental groups like the NRDC to business groups like 
NAM, to labor groups like the AFL-CIO Building Trades Council. 

We introduced a bipartisan bill called the Federal Permitting Improvement 
Act, which is now called FAST-41. 

FAST-41 created the Federal Permitting Improvement Steering Council, which is 
comprised of representatives from all of the major permitting agencies. 

Large projects apply to get help from the Council in navigating the permitting 
process. 

The agencies involved in that project designate a lead agency so a project sponsor 
can have a single point of contact. And the agencies come up with a Coordinated 
Project Plan. 

That plan sets out each permit, all the studies needed, and a timeline for 
completion. 

And then, as the process moves along, the Council's Executive Director-who's 
here with us today-resolves conflicts that arise between the agencies. 

The law gives accountability, too. 

Agencies have to post a project's plan on the online Permitting Dashboard so the 
public can see how the permitting process is going. 

And by the way-FAST-41 doesn't guarantee a project will be approved. 

It just helps them get an answer, one way or the other. 



38 

4 

It also reduces the statute of limitations for lawsuits. The NEP A statute of 
limitations for most projects is six years-that means that for six years after 
permits are granted, the project can't really get started because a lawsuit might stop 
it. 

For covered projects, it's two years-which is still longer than the 150 days for 
some transportation projects. Both the FAST-41 two year limitation and the MAP-
21 150-day statute oflimitation were carefully crafted, bipartisan agreements 
signed into law under the Obama Administration. 

And I've got good news: FAST-41 is working. 

Over the last few years, the Council has saved projects more than $1 billion in 
avoided delays. There are now 40 projects on the Permitting Dashboard, and 
more new sponsors are interested in participating. 

The Council has helped electricity transmission and pipeline projects, as well as 
several major environmental restoration projects. 

Today, we'll hear from Laura Abram from First Solar, about how the Council 
assisted the Desert Quartzite project move forward with a 450-megawatt solar 
power development in California. First Solar, by the way, already has a big factory 
in Ohio, and it's building the second largest solar factory the western hemisphere 
in Lake Township, Ohio. 

I'm also looking forward to hearing from Mike Knisley [Nis-lee], the Executive 
Secretary and Treasurer of the Ohio Building Trades. The union has been 
incredibly supportive ofF AST -41, and we are grateful for that support. 

I'm glad to see after a few years of delays that F AST-41 is going full steam ahead. 
I'm especially glad that the President appointed Alex Herrgott [Her-got] as 
Executive Director. After a 21-month gap in appointed executive directors, it is 
good to have an enthusiastic and energetic leader for the Permitting Council. And 
he is taking FAST-41 to the next level. 

We wanted to make sure it would work, so we put a seven-year sunset clause in the 
original bill. 
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Now that it is working, Senator McCaskill and I introduced a bill last Congress to 
remove the sunset and give the Council's executive director the ability to give 
advice to other projects when asked. 

It also would set a two-year goal for agencies to finish the permitting process for 
these projects. 

It's not a hard and fast deadline; sometimes projects take longer. 

But setting a goal helps inject accountability into this process. 

Even with its slow start, after just three years, FAST -41 is yielding results. These 
results mean certainty for project sponsors, which means more certainty for 
investors, and more certainty that projects will be built. 

That means more jobs for the people who build these projects, and it means better 
roads, ports, and energy transmission-all of which spur more economic growth. 

It means being able to move forward faster with much-needed environmental 
restoration projects, like the coastline restoration projects in Louisiana, and 
renewable energy projects like First Solar's Desert Quartzite projects. 

Thank you all for being here today. I am looking forward to hearing the witnesses' 
testimony about how FAST -41 is improving the process, and what we can do 
better going forward. 
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Opening Statement of Ranking Member Carper 

"Oversight of Federal Infrastructure Permitting and FAST -41" 

May 2, 2019 

Thank you, Mr. Chairman. My thanks, as well, to our witnesses for joining us 
today for this very timely hearing. 

As you know, Mr. Chairman, I also serve as Ranking Member of the Senate 
Committee for the Environment and Public Works. Two days ago, I joined Speaker 
Pelosi, Leader Schumer, and a number of our colleagues at the White House to 
discuss with President Trump our country's infrastructure and the need for us to 
come to agreement this year on a bill that would make urgently needed investments 
in our nation's infrastructure, including our roads, highways, bridges, and transit 
systems. 

In the last decade, we passed 35 short-term fixes for transportation before we were 
able to pass the FAST Act, which was the first long-term bill in a decade. 
However, the FAST Act expires in September of2020. We have a responsibility 
to avoid another series of short-term fixes, which waste money, create uncertainty, 
and force us to put off needed investments. 

Numerous studies, as the chairman knows, tell us that we're falling behind other 
developed countries when it comes to making these investments. With respect to 
our road and highway infrastructure, which the EPW Committee examined in a 
hearing last month, the challenge we have before us is clear. 

We have an $800 billion backlog of investments needed to improve our highways 
and bridges. Many of our highways were built more than a half-century ago, and 
as a result are reaching the end of their useful life. More than 47,000 of our 
bridges are structurally deficient, and there are 235,000 in need of some repair, 
replacement, or major rehabilitation. 

The consequences ofunderinvestment are great. Last year, every American lost 97 
hours due to traffic congestion on average, costing us $87 billion nationwide in lost 
productivity. All of this time spent in a car or truck sitting in traffic also 
contributes to air pollution and increases the cost of goods. 
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Underinvestment in roads and highways also has had an impact on safety. In 2017, 
more than 37,000 people died in motor vehicle crashes. Pedestrian deaths are now 
at a 25-year high. 

Given all we need to do to improve and rebuild our highways and other 
infrastructure, I've thought a lot about how we can build projects smarter and more 
cost effectively. I've also thought a lot about how well the rules and permitting 
processes that we have in place actually work, and how we might make them work 
better. 

Over the years, I've supported reasonable changes designed to improve federal 
coordination and efficiency. 

We've already made a number of changes to permitting and project approval 
procedures in the last three highway bills. Before we entertain new ideas, we 
should first determine whether those provisions - some 60 in all - are fully 
implemented and how effective they've been. 

I've made it clear previously but it bears repeating: I will not support further 
weakening of environmental protections in the name of accelerating project 
delivery. 

It is critical that the lion's share of provisions we've already enacted in this area be 
implemented so that we can better understand what impact they'll have before we 
consider adopting more. To be able to do that, we need effective oversight like 
we're conducting here today. 

I believe all of our witnesses and the stakeholders my staff and I have spoken to in 
preparation for this hearing agree that the provisions in FAST-41 show some 
promise. 

The permitting dashboard the law called for offers needed transparency into the 
permitting process and should help us hold permitting agencies accountable for 
meeting deadlines. In addition, the Federal Permitting Improvement Steering 
Council offers project sponsors and other interested parties a place to tum with 
questions. The Council also creates a venue where the challenges that inevitably 
arise as a major project progresses can be discussed and resolved. 

That said, it seems that the Council and the implementation ofFAST-41 have been 
held back at least in part due to a lack of funding and a lack of leadership. 

2 
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The Council recently saw a significant increase in its budget, but in past years had 
been given barely enough funding to get by. 

In addition, until about four months ago, the Council lacked a permanent executive 
director. Before President Trump appointed Mr. Herrgott, the Council had been 
operating with an acting director since the end of the Obama Administration more 
than two years ago now. 

As a result, we may not have enough information to know whether FAST-41 is 
working as intended, especially with respect to some of the most controversial 
provisions. 

Having said that, I look forward to learning more today from Mr. Hergott and our 
other witnesses about the Council's work, as well as the other issues that Congress 
should consider as we work in the coming months to put together a major, 
bipartisan infrastructure bill. 

3 
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Federal Permitting Improvement Steering Council 

Executive Director Alex Herrgott 

Written Submitted Testimony 

Before the Senate Committee on Homeland Security and Governmental Affairs 
Permanent Subcommittee on Investigations 

Chairman Portman, Ranking Member Carper, and Members of the Committee, thank 
you for the opportunity to testify today on how Title 41 of the Fixing America's Surface 
Transportation Act (FAST-41) is improving the Federal permitting process. Enacted by 
Congress in 2015, FAST-41 established a coordinating framework designed to improve 
the permitting process for a diverse portfolio of proposed large-scale, complex 
infrastructure projects across the nation. A key component of this framework is the 
Federal Permitting Improvement Steering Council (Permitting Council), chaired by an 
Executive Director appointed by the President. The Permitting Council is an interagency 
body comprised of 14 Federal agencies, the Council on Environmental Quality, and the 
Office of Management and Budget. 1 In the 4 months since I became Executive 
Director, we have focused on leveraging this interagency body to bring about a new era 
of transparency, efficiency, and accountability. We are actively reducing unnecessary 
red tape, costs, and delays for FAST-41 projects. 

As you know, today, the Federal infrastructure permitting process can be very 
fragmented, unpredictable, and inefficient. There are many Federal statutes that govern 
infrastructure permitting, and they are executed by multiple Federal agencies. In 
addition, there can be significant overlap in statutory requirements and inconsistency in 
application of those requirements in the permitting process. FAST-41 provides an 
interagency mechanism to coordinate implementation of multiple permitting statutes 
including by providing for a single unified schedule. 

For major Federal actions requiring an environmental impact statement (EIS) pursuant 
to the National Environmental Policy Act, the Council on Environmental Quality has 
reported that, across agencies, the average time for completing EISs was 4.5 years for 
the period 2010 through 2017 2 Half of the 1,161 EISs reviewed took more than 3 years 
and 7 months to complete; a quarter took more than 6 years to complete. 

1 Permitting Council Agencies: Advisory Council on Historic Preservation, Department of Agriculture, 
Department of the Army, Department of Commerce, Department of Defense, Department of Energy, 
Department of Homeland Security, Department of Housing and Urban Development, Department of the 
Interior, Department of Transportation, Environmental Protection Agency, Federal Energy Regulatory 
Commission. General Services Administration, Nuclear Regulatory Commission. 
2 https://www.whitehouse.gov/wp-contentluploads/2017 /11 /CEQ-EIS-Timelines-Report.pdf 
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The permitting process can include compliance with not only numerous Federal 
statutes, but also State and local laws and ordinances, and may vary significantly 
depending on the unique nature of the infrastructure project being proposed, its 
location, and potential impacts. For example, one FAST -41 project has 19 cooperating 
agencies (7 Federal, 3 State, 6 County, and 3 other entities), for which 9 Federal 
permitting actions are tracked on the Permitting Dashboard. Another FAST-41 project 
involves over 30 Federal permitting actions and over 50 state and local permitting 
actions, one of which could comprise authorization for 611 water crossings. 

In recognition of these complex permitting challenges, FAST -41 established the 
Permitting Council to provide a one-stop resource within the Federal government for 
coordination across Federal agencies in a way that respects agencies' responsibilities 
as regulators while also serving as a reliable Federal partner to all stakeholders- state 
and local government officials, tribes, the public, and project proponents. In other words, 
the Office of the Executive Director serves as an impartial third party that helps 
shepherd projects to deliver a definitive beginning and end to the permitting process. 

FAST-41 is a voluntary program for eligible large, complex infrastructure projects that 
provides oversight, strengthens cooperation and communication among regulatory 
agencies, enhances transparency, and emphasizes concurrent processing of 
environmental reviews and authorizations. FAST-41 does not modify any underlying 
Federal statutes, regulations, or mandatory reviews. 

The FAST -41 project inventory has a total investment value of $17 4 billion, with an 
average project investment value of $4.25 billion. One of the benefits of tracking these 
projects on the Permitting Dashboard, according to coordinated project plans, is shown 
in the NEPA process for FAST-41 projects. While the number of projects currently 
represented on the Permitting Dashboard continues to grow, some initial observations 
can be made. Projects that voluntarily applied to become covered under FAST-41 are 
shown on the Permitting Dashboard to take an average of 2.2 years to complete a 
Record of Decision. For FAST-41 legacy projects that were identified by agencies as an 
initial inventory of FAST-41 projects, the Permitting Dashboard shows the NEPA 
process to take 4 years. FAST-41 project permitting durations are therefore on average, 
0.5 to 2.3 years shorter3 than other EISs. 

This year, the Permitting Council has grounded its activities on five key principles 
designed to keep FAST-41 projects on track and on schedule by (A) breaking down 
silos across Federal permitting agencies through enhanced coordination, (B) identifying 
and implementing intra- and inter-agency efficiencies in the permitting process, and (C) 
providing oversight and issue resolution. These principles include: 

3 https://www.permits.performance.gov/projects 
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1. Demystifying the permitting process at each agency; 

2. Clarifying roles and responsibilities among Federal agencies to avoid issues that 
could derail the project; 

3. Aligning agency roles and permitting processes, where possible, in the following 
ways: joint and programmatic approaches, improved planning among agencies, 
and maximization of concurrent permitting actions; 

4. Requiring transparency and accountability in meeting milestones throughout the 

process; and, 

5. Sharing lessons learned to facilitate successful adoption and implementation of 
best practices to improve the permitting process across the agencies. 

These principles are carried out through four critical Permitting Council activities that 
serve as the pillars of FAST-41 to deliver real-time, predictable results- reducing the 
decision-making time for projects without compromising our valued natural, community, 
cultural, and historic resources. These four activities include: 

First, the Permitting Council agencies have developed best practices that address 
these principles in the Fiscal Year 2019 Best Practices report, which will be published 
this month. For example, the first principle- demystifying the permitting process at each 
agency is addressed through the following best practice for Permitting Council 
agencies: 

Provide the project sponsor/applicant and all cooperating and participating 
agencies of a FAST-41 covered project information about the environmental 
review and authorization processes, including all steps, by the time the initial 
coordinated project plan (CPP) or project management plan is completed. 
Provide updated schedule to the project sponsor and the other governmental 
entities with environmental review and authorization processes when substantive 
changes occur. Substantive change is when any Agency or the project sponsor 
does not conduct or complete on time a scheduled activity or milestone upon 
which another entity is dependent. 

Second, the Office of the Executive Director issues an Annual Report to Congress, 
which serves as the only interagency tool assessing agency progress in implementing 
the best practices identified by the Permitting Council agencies for that fiscal year. The 
Annual Report to Congress for fiscal year 2018 was submitted to Congress on April 15, 
2019. 

Third, the Office of the Executive Director works in partnership with Council agencies to 
provide in-person facilitation of interagency permitting processes. The Permitting 

3 
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Council uses the Permitting Dashboard and interagency meetings facilitated by my 
office that discuss critical issues and deadlines for FAST-41 projects' permitting 
processes. This allows my office to help agencies align their permitting processes, and 
develop a prudent, timely, and realistic permitting schedule that effectively addresses 
any statutory, regulatory, or procedural overlap, redundancies, and inconsistencies. 
Should conflicts arise, FAST-41 provides a formal dispute resolution process to ensure 
a final decision is reached in a timely and efficient manner. 

Fourth, and finally, as Chair of the Permitting Council, my office is actively working with 
the Permitting Council agencies to help support the agency field staff responsible for 
implementing FAST-41 provisions and managing the permitting processes for FAST-41 
projects day to day. The inherent complexity of these projects combined with the 
decentralized organizational structure of many agencies can lead to inconsistent 
interpretation of the policies and guidance issued from Headquarters offices. Illustrating 
the opportunity for inconsistent application, many agencies have divisions, regional 
offices, districts, and field offices across the country, where several can be responsible 
for permitting for the same project. 

To address this problem, my office is working with the agency staff in the headquarters, 
regional, and field offices to identify how we can best support consistent implementation 
of FAST-41 provisions, including on-location meetings with agency staff and community 
stakeholders to build a strong foundation and identify a clear path forward for each new 
FAST-41 project. My office is also focused on proactively developing relationships 
between Federal, State, local and tribal governments around the country. 

Together, these four activities support our efforts to increase Federal coordination in the 
permitting process. Looking ahead, the Permitting Council will continue to strongly 
support initiatives that will enable agencies to further improve their processes and 
promote the efficient and effective use of agency resources. 

• Encourage the expanded use of non-Federal funds, using existing authorities, to 
support accelerated development and review of permit applications and other 
environmental documents, where appropriate. 

• Explore ways to enhance the coordination of Federal environmental laws with 
State, local, and tribal governments. The goal is to prevent unnecessary conflict 
or duplication of efforts. 

• Ensure access for State and local governments and tribes to FAST-41 tools and 
best practices, as appropriate, and assist with their environmental reviews and 
authorizations. 

• Harness the use of technology through expanded use of technology such as web 
tools, online applications and assistance, and geographic information systems 
(GIS) (as appropriate) to increase transparency and efficiency. 

4 



47 

HERRGOTT 4_30_19 

In summary, through partnership with Federal agencies, State, local, and tribal 
governments, as well as the private sector, the Permitting Council is accelerating the 
delivery of complicated environmental reviews and authorizations for critical 
infrastructure projects. 

I look forward to continuing to work with you in implementing FAST -41. Through the 
promotion of reliable and comprehensive permitting schedules and increased 
coordination and collaboration, we will continue to improve the permitting process for 
these unique and complex infrastructure projects. 

Thank you again for the opportunity to participate today and I look forward to your 
questions. 

5 
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Introduction 

Good morning Chairman Portman, Ranking Member Carper and members of the Committee on 
Homeland Security and Governmental Affairs' Permanent Subcommittee on Investigations. I am 

pleased to be here today to discuss First Solar's experience with FAST-41 and the Permitting Council 
and recommended solutions to ensure successful and timely permitting of energy infrastructure projects 

on federal lands that will help our country reach its goal of American energy dominance. 

My name is Laura Abram and I am the Director of Project Execution and Public Affairs for First Solar. 

For more than a decade, I have had the privilege to collaborate across federal agencies within the 

Department of Interior (DOl) to develop the first and largest solar power plants on federal lands, 

including in collaboration with tribal communities. My testimony today will present information from 

my direct experience, with a focus on permitting of the Desert Quartzite Solar Project. 

The messages I hope to leave with you today are these: Number one, solar is one of the lowest cost 
energy resources today and is an important part of America's energy mix. Number two, federal lands are 

ideal for responsible solar development that avoids or minimizes resource conflicts. Yet we face 
challenges to utilizing federal lands because certain policies in place today have created substantial 

hurdles including burdensome permitting processes, lack of resources to ensure timely completion of 
Right of Way grants, access to available land, and high rents that are not competitive with private lands. 

Number three, FAST-41 and the Permitting Council have played an important role in addressing timely 

permitting of infrastructure projects and should expand its role to further improve inter-agency 
collaboration and streamlining of the environmental review and approval process. This is a critical 
component in enabling federal lands to continue to be used to meet America's energy demands. 

To begin with, I would like to provide you with a high-level overview of First Solar. First Solar is an 

American solar manufacturer and the largest U.S. provider of thin-film PV panels. First Solar has 
extensive experience and a proven track-record developing, constructing and operating the world's 

largest solar power plants. We have shipped over 20 gigawatts (GW) worldwide, and have over 6,000 

megawatts (MW) of technology in operation, construction or contracted development across the U.S, 

including 2,500 MW on federal land. The company has created American jobs and economic benefits 

across the value chain, including approximately 30 million construction workhours, equivalent to 15,000 

one-year construction jobs. Over $1 billion is spent annually with U.S. suppliers in over 35 states, 
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resulting in over 7,000 indirect jobs. First Solar's world-class 600 MW manufacturing facility in 
Perrysburg, Ohio has been in operation since 2002 and employs about 1,250 full-time associates. Last 

year First Solar broke ground on a new 1.2 GW manufacturing facility in Ohio which will directly employ 
over 500 full-time associates. Shortly after, Pilkington glass announced a $265 million investment in the 
first new float glass factory built in over a decade to service our Ohio operations. These investments 

were the result of strong demand, competitive corporate tax rates and solar tariffs designed to level the 

playing field with foreign competition. 

Solar Technology Growth, Economic and Job Benefits 

Over the past decade, solar technology and efficiency has dramatically improved and the cost of solar 

has rapidly decreased, driving increased utility and commercial demand. While conventional baseload 

resources have historically been used to ensure a cost-effective power mix, large-scale solar power 

prices have plummeted in the last few years, making it one ofthe lowest-cost sources for electricity 

generation available today. There are more than 3S,OOO MW of large-scale solar projects in operation 

today, with another 74,000 MW under development. Additionally, the solar industry fuels the economy 

and creates American jobs.ln 2018, the solar industry generated a $17 billion investment in the 
American economy. It ranks third in total employment among energy industries, behind only petroleum 

and natural gas. Since 2010, solar employment has grown 159%, from just over 93,000 to more than 

242,000 jobs in aliSO states. Veterans now make up 9% of solar workers, compared to 7% of the overall 

U.S. workforce. 

Solar on Federal lands and Importance of FAST -41 and the Permitting Council 

As demand for solar energy continues to grow, it places more importance on the availability of federal 

lands due to their high solar insolation values, topography, access to available transmission, and location 

near high-energy load centers. In 2010, BLM approved the 50 MW Silver State North Project, developed 

and constructed by First Solar, which was the first solar project on federal lands. As of March 2018, BLM 

approved 25 solar projects, totaling 6,319 megawatts (MW) of installed capacity. This includes the 550 

MW Desert Sunlight project developed and constructed by First Solar. The project is located in Riverside 

County, CA and is the largest solar plant on federal land and one of the largest in the world. Several 

projects are currently proposed by solar developers, including three in Riverside County, Calif., four in 
Nevada near Las Vegas, and one in southern Wyoming. Together, these projects are expected to 
generate more than 2.5 GW of solar power capacity. One of these projects in Riverside County, the 450 

MW Desert Quartzite project, is being developed by First Solar and is a FAST-41 project. 

It is critically important to ensure responsible development of large-scale solar on federal land that 

avoids, minimizes and mitigates impacts in compliance with the National Environmental Policy Act 

(NEPA). However, the NEPA process can take many years and cost companies millions of dollars before 

gaining approval to begin construction of a project on public land. Establishment of the FAST-41 and 

Permitting Council in 2015, as well as new regulations implemented by the current administration that 

require NEPA to be completed within one year, have begun to streamline the permitting process. These 
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changes should not short-cut environmental review, including sufficient studies critical to protecting 

resources, but they can help to more efficiently expedite the permitting process. 

Fast-41 and the Permitting Council have supported First Solar in expediting permitting on two projects 

including: 

The 100 MW Aiya Solar Project, located on tribal land owned by the Moapa Southern Paiute 

Tribe- received its Record of Decision in 2016 

The 450M MW Desert Quartzite Solar Project, located on BLM land in Riverside County, 

California- in development 

The Aiya solar project on tribal land was led by the Bureau of Indian Affairs (BIA) and permitting was 

completed in approximately 1.5 years. This demonstrates a very fast process due to its FAST-41 status 

and excellent collaboration between the BIA, BLM, the Moapa Band of Paiutes and First Solar. 

The Desert Quartzite project has been in active development for approximately five years and 

permitting is expected to be complete in September 2019. This project has faced many permitting 
challenges that have caused up to two years in delays, however FAST-41 and the Permitting Council 

have provided First Solar with support in helping to navigate the various issues and to assist in keeping 

the project on schedule. Although First Solar did not have many inter-agency issues, the Permitting 

Council did play a key role in supporting us in coordinating issues across local, state and federal levels 

within the BLM. First Solar has also received support from the Department of Interior and BLM who 

have been responsive to concerns and have helped facilitate resolution of issues. 

While the original Plan of Development for Desert Quartzite was submitted in 2008, First Solar did not 

move forward with active permitting until 2014 due to other project priorities. In 2016, after two years 

of studies and completion of scoping meetings, BLM was planning to publish the Draft Environmental 

Impact Statement (DEIS). At that time, there were BLM resource constraints and turnover in personnel. 

The new team decided to withhold publication of the DE IS to ensure that it considered Conservation 
Management Actions {CMAs) outlined in the Desert Renewable Energy Conservation Plan (DRECP) 

published in 2016 at the end of the Obama Administration. First Solar raised concerns with this 
approach because the Desert Quartzite project was expressly exempted from the DRECP; however BLM 

believed that the CMAs represented best science and asked First Solar to do a comprehensive analysis of 

which CMAs the project complied with. 

Unfortunately, this caused significant delay in the schedule and the DEIR was published two years later 

in August of 2018. First Solar met with the FAST-41 Permitting Council several times to get support in 

addressing these issues. The Permitting Council was very responsive in tracking progress and checking in 

frequently with BLM and First Solar to ensure the project stayed on schedule. Due to the Government 

shutdown and additional permitting issues, the project was put on Pause by BLM for approximately 2.5 

months. Challenges are common in large, complex solar infrastructure projects and therefore, it is 

important to have the support of the Permitting Council to help resolve inter-governmental issues 
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quickly and effectively. It is also important to estimate approximate times for permit completion and 

ensure a new schedule can be put in place rapidly to keep the project moving forward. First Solar would 

like to thank the Permitting Council for its hard work and diligence in helping to address schedule 

challenges, the Department of Interior for collaborating with us to address issues and concerns, and the 

BLM for their continued hard work and dedication to expedite the required Desert Quartzite federal 

permits. 

Based on our direct experience, First Solar recommends that FAST-41 and the Permitting Council play a 

more active role in the permitting process from the beginning and assist, not only to keep the project on 

schedule, but to serve as a central point of contact for project proponents and to help navigate the 

often complex issues and inter-governmental challenges that can cause project delays. For example, if 

the Permitting Council could have played a role in facilitating a decision on whether to delay the project 

for two years to analyze permitting conditions from which the project was exempted, perhaps this delay 

could have been avoided or reduced. As another example, the Permitting Council should intervene 

when a project schedule is put on an extended or ill-defined Pause preventing a revised schedule from 

being updated on the permitting dashboard. In addition to FAST-41 and Permitting Council support, 

more resources are needed to adequately staff agencies that support the NEPA process including 

resource and cultural specialists at local BLM offices and timely coordination with the Fish and Wildlife 

Service. Re-establishment and staffing of Renewable Energy Coordination Offices would also be key to 

making permitting more efficient. 

Federal land Cost and land Availability Challenges 

It is important to understand that streamlining permitting alone will not ensure successful development 

of energy infrastructure projects on federal lands. Solutions must be implemented to ensure projects 

are cost competitive and there is access to enough available land to meet growing American energy 

demands. Currently, companies are moving away from development of solar and wind projects on 

federal land and this will not change unless these issues are addressed. 

A series of land use planning actions by the BLM has resulted in the majority of federal land in the 

Western U.S. being declared off limits for development of large-scale solar facilities. The Programmatic 

Environmental Impact Statement (PElS), which began a decade ago, and the Desert Renewable Energy 

Conservation Plan (DRECP) intended to conduct landscape level planning that would provide dedicated 

land for the development of utility-scale renewable energy generation and transmission, while 

simultaneously providing for the long-term conservation and management of federal lands to protect 

environmental, cultural, and physical resources. While this is a worthy goal, the final plans imposed a 

variety of arbitrary exclusions and setbacks unrelated to any science. As a result, far less land is available 

today than is needed to meet the public's growing demand for solar energy, and far more could be 

made available without loss of resource values. Lands in the Development Focus Areas (DFAs) under the 

DRECP are encumbered with Conservation Management Actions (CMAs) that make development 

impossible. Similarly, decisions by BLM in Southern Nevada have in practice sharply restricted solar 
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development in an area with growing commercial demand and a newly enacted 50% renewable 

portfolio standard requirement. 

Solar technology and construction practices have significantly changed since the PElS was developed in 

2009, which excluded lands that did not have enough solar irradiance or the slope oft he land was too 

steep. Solar projects are developed across the U.S. in areas that have far less solar irradiance and 

steeper slopes and can still deliver cost-competitive and reliable energy to the electric grid. Additionally, 

construction practices that once scraped the land have now evolved to "light-on-the-land" site 

preparation techniques that keep the root structure in place or just mow the existing vegetative growth 

without impacting the natural landscape. In fact, at some sites such as the Topaz Solar Farm in San Luis 

Obispo California, sheep are used to maintain growth of grasses under the panels, and kit fox-friendly 

fences allow the kit fox to return to the site and thrive in the shade of the panels. A site that was 

originally thought to be a threat to kit fox is now the haven for many of them. Pollinator-friendly solar 

sites are also being developed to support healthy bee populations and ecosystem. 

It is important for BLM, the conservation community and the solar industry to take a step back andre

evaluate land use planning efforts so they align with current technology and construction practices and 

impose restrictions only as necessary for conservation of important resources. In 2017, BLM issued a 

request for comments to begin re-evaluation of the DRECP and has begun to evaluate some of the more 

problematic CMAs. It is important for any changes made to balance both conservation and solar 

development goals in a way that is a win-win for both. 

As we work to address these public land use issues, we must also be sure that solar projects developed 

on BLM land are cost competitive. A project is not viable if it does not have a power purchase 

agreement with utilities, Community Choice Aggregators (CCAs) or corporate buyers for the sale of the 

energy generated. The BLM's Solar and Wind Energy Rule was intended to support solar development 

on BLM-managed land, but instead resulted in charging rents that vastly exceed fair market value, 

megawatt capacity fees that unnecessarily increase the cost of land and are not found in private land 

contracts, and excessive bonding requirements. This has made development on public land 

uncompetitive with private land. For example, the BLM land Lease and Megawatt Capacity annual fee in 

Zone 8 (Riverside County) where the Desert Quartzite project is located, is 150% greater than a 

competitive private land solar project. 

To address these issues, on June 6, 2018, the U.S. Department of the Interior Royalty Policy Committee 

(RPC), including representatives of government, tribes, and renewable energy companies, unanimously 

approved recommendations related to both the Bureau of Land Management's (BLM) rule on 

Competitive Processes, Terms, and Conditions for Leasing Public Lands for Solar and Wind Energy 

Development and Technical Changes and Corrections, 81 Fed. Reg. 92,122 (Dec. 19, 2016) (the "Rule"), 

including for those projects subject to the BLM's Western Solar Plan. The discussions in the RPC 

document are consistent with this testimony regarding rents and bonds, and should be implemented. 
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Conclusion 

Many developers are now avoiding development on public lands because of these challenges. 

Responsible construction of solar infrastructure on federal lands can and should be a bipartisan priority. 

Many of the challenges can be addressed by FAST-41 and the Permitting Council, rules that provide 

streamlined permitting, more flexible approaches to land availability, ensuring that rents and other 

commercial issues are competitive with private land markets and re-establishing and adequately staffing 

Renewable Energy Coordination Offices to enable thorough consideration of resource issues and timely, 

effective and efficient permitting and issuance of ROW grants. These solutions represent a bipartisan 

and coordinated approach to the advancement of American energy development. 

Thank you very much for the opportunity to testify here today. I would be happy to answer any 

questions you may have. 
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Good morning, Senator Portman and members of the committee, thank you for your leadership 
on this issue and for inviting me to testify during this hearing on Title 41 of the Fixing America's 
Surface Transportation (FAST) Act. As Secretary-Treasurer of the Ohio State Building and 
Construction Trades Council, and on behalf of the 100,000 union construction workers in Ohio 
that 1 proudly represent, 1 am pleased to have the opportunity to appear before this committee 
to testify on the outcomes of FAST-41 and its benefits to the Ohio construction industry and 
those regions in our state which depend on much-needed infrastructure projects for their 
economic survival. 

On behalf of the working Ohioans and signatory contractors of the Ohio State Building and 
Construction Trades, I want to express our gratitude to Senator Portman and Senator Carper 
and the members of this subcommittee for your efforts to modernize the permitting process for 
major U.S. Infrastructure projects. This committee's commitment to reforming the permitting 
process through FAST-41 expedites the ground breaking of major U.S. infrastructure projects, 
putting tens of thousands of Ohio Building Tradespeople safely and responsibly to work in a 
timely manner. 

Ohio labor leaders, contractors, and project owners strongly support and are grateful for the 
permitting reforms implemented by FAST-41. To echo Sean McGarvey, President of North 
America's Building Trades Unions, who testified before this committee in June of 2018, the 
"permitting process for federal infrastructure projects must be continually modernized to 
ensure efficiency, safety, accountability, and transparency." 

FAST-41 works for Ohio and the wider Midwestern region our tradespeople serve insofar as it 
provides increased predictability of project timetables, facilitates coordination between 
agencies and solves interagency conflicts, sets reasonable deadlines in the permitting process, 
and reduces drawn-out litigation timeframes. As an organization driven by clear standards and 
safe, efficient processes, we applaud this. 

On behalf of the members and contractors of the Ohio State Building and Construction Trades, 
we commend the forward-looking approach that this committee, as well as the current and 
previous administrations, have taken to reform the federal project permitting system while 
maintaining responsible regulations that protect workers, our communities, and our 
environment. FAST-41 demonstrates that our government can come together in a bipartisan 
way to reform a broken permitting process without compromising the underlying regulations 
that keep American workers and their communities safe and healthy. 

In Ohio, we see firsthand how crucial such balanced reform measures are-not only for our 
economic growth and stability, but to the very social fabric of our communities. Particularly in 
southern Ohio's Appalachian communities, where local economies depend on a major project 
moving forward, it's very emotional for community members to endure the uncertainty of a 
broken permitting process. 

2 
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A project like the American Municipal Power R.C. Byrd Hydropower development would bring 
thousands of middle-class construction jobs to the southern Ohio region and spur much
needed economic growth. Before that project was included as a Federal Permitting 
Improvement Steering Council project, it was held captive to a ten-year licensing process. 
Redundancies and interagency disputes cost project owner AMP millions of dollars. This dollar 
figure does not account for the lost opportunity cost caused by a delayed project 
groundbreaking. When our workers are bringing home a steady paycheck from major projects, 
their entire communities feel the economic benefits of those earnings. But when communities 
wait for years and years for a major project to break ground, local businesses and the 
organizations funded by the tax revenues from these developments suffer. A stagnant federal 
permitting process prolongs economic stagnation in our communities. 

In my professional opinion, had FAST-41 been in place when the R.C. Byrd Hydropower 
development was proposed in 2007, this project would be well underway. Hundreds of union 
construction workers from depressed areas of Ohio would be on the job daily- and those union 
construction wages would flow back into Appalachia's depressed local economies. 

I've attended numerous community debates and agency hearings across the state of Ohio for 
projects similar to the R.C. Byrd Hydropower development. Let me tell you: It's emotional for a 
community to endure the planning necessary to break ground on a major infrastructure project. 
Differing factions in a community debate their economic and environmental concerns. Conflict 
among permitting agencies exacerbates that conflict, fueling misinformation over major 
projects and pitting neighbor-against-neighbor through years of uncertainty. This is how real 
Ohioans experience a dysfunctional permitting process. We see value in stabilizing the public 
sentiment for development projects, labor, contractors, and owners. When there is delay, 
uncertainty, it is felt by members of the community. 

All of you here in Washington D.C. have the power to relieve some of that conflict for hard
working people and their local governments. I urge the federal government to continue the 
progress that FAST-41 has started. I urge this body to make permanent the reforms of FAST-41, 
to strengthen its provisions, and to expand its application to more projects. 

The Nexus En bridge Pipeline is an example of the real benefits of FAST-41 reforms have brought 
to Ohio. The En bridge gas transmission pipeline improves regional access to clean-burning 
fuels, and was among the initial Fast-41 projects. Ohio Building Tradespeople across numerous 
communities and local union jurisdictions built this pipeline, which spans northern Ohio from 
our eastern border to the western Toledo region. I spoke with the owners of the pipeline. They 
felt strongly that FAST-41 brought strong value to the project due to the streamlined permitting 
processes and federal interagency collaboration. In contrast to the decade-long R.C. Byrd 
permitting process, the Nexus En bridge permitting took three years, from August 2014 through 
August 2017. Since ground was broken on the pipeline, the project has created more than 
6,800 middle class construction jobs with $650 million in wages plus benefits, the majority of 
which have been in Ohio. One Ohio school district expects to net $25 million in property taxes 
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over the next five years as a direct result of this project having moved forward in a timely 
manner. 

The owners of this project and the Ohio Building Trades applaud this committee and the 
sponsors of FAST-41 for removing the barriers to this project's success. One of the few 
bottlenecks in the Nexus Pipeline's development was the slow-down caused by a lack of 
quorum at Federal Energy Regulatory Commission in final permitting. As a result of unfilled 
positions in FERC, 4 to 8 months of delay were added to the pipeline's permitting process. 

Pipeline owners have asked that I convey to you their desire to see continued modernization 
and streamlining through a permanent FAST-41 Program. We would ask this committee to 
reinforce the interagency collaboration, and we implore our agencies to strive every day to 
work more efficiently. The one thing owners need is certainty in the permitting process. If 
owners know the time lines, they can work with that information. It's uncertainty that gives 
them pause in proceeding with major projects. There's a lot at stake in these projects for 
owners, contractors, and working people. 

Ohio's Building Trades strive to facilitate smooth partnership between our 137 local unions, 
contractors, project owners, and governmental and regulatory bodies. Our processes are 
designed to drive economic growth while respecting the regulations that protect workers, 
environments, and the public. The initial outcomes of FAST-41 prove that the federal 
government is capable adapting to the speed of business in the 21st century. Through FAST-41, 
you have created the imperative for federal agencies to be agile and responsive to the needs of 
our businesses, workers, and communities. To the degree that you can strengthen and expand 
FAST-41 you will have removed significant barriers to the infrastructure development projects 
that are a primary driver of our local, state, and national economies. 

Thank you for allowing me to voice the Ohio Building and Construction Trades Council's support 
for FAST-41. There is room for more progress, and we applaud the bipartisan proposal to 
strengthen and expand FAST-41 policies permanently. 
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Good morning, Senator Portman, Ranking Member Carper, and distinguished members of the 
Senate Committee on Homeland Security and Governmental Affairs Permanent Subcommittee 
on Investigations. My name is Joe Johnson and I am an executive director in the Economic 
Policy Division at the U.S. Chamber of Commerce. The Chamber greatly appreciates the 
Committee's interest in the vital issue of federal permit streamlining and for the work the 
Committee did during the !14th Congress that lead to passage of very clear, well-structured 
legislation that was incorporated as Title 41 of the Fixing America's Surface Transportation Act 
(FAST-41). 

My statement details the Chamber's continued support for the federal permit streamlining 
provisions in FAST-41 and the additional measures that we believe are necessary to ensure that 
America's infrastructure can be funded and built in the most efficient way possible. 

FAST-41 is key to modernizing America's infrastructure by maximizing the use oflimited 
resources. FAST-41 works because it ensures that environmental reviews and permit decisions 
are expedited by coordinating efforts, minimizing duplicative effort, and eliminating waste, not 
by cutting corners or reducing necessary protections of health and the environment. 

As the Chamber has repeatedly stated, it should never take more than two years to complete all 
federal permits needed for an infrastructure project. 

Background 

The permit streamlining provisions ofF AST -41 bring greater efficiency, transparency, and 
accountability to the federal permitting review process. Some of the key provisions ofFAST-41 
include: 

• Establishing a permitting timetable, including intermediate and final completion dates for 
covered projects, i.e. those over $200 million or subject to multiple agency environmental 
review requirements so they will benefit from enhanced coordination; 
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• Establishing the Federal Permitting Improvement Steering Council (FPISC or "the 
Council"), comprised of representatives from the participating federal agencies and 
tasked with facilitating coordination among agencies, handling dispute resolution when 
needed, establishing best practices for agencies, and overseeing adherence to the 
requirements of the program. 

• Designating a Lead Agency to coordinate responsibilities among multiple agencies 
involved in project reviews to ensure that "the trains run on time;" 

• Providing for concurrent reviews by agencies, rather than sequential reviews; 
• Allowing state-level environmental reviews to be used where the state has done a 

competent job, thereby avoiding needless duplication of state work by federal reviewers; 
• Requiring that agencies involve themselves in the process early and comment early, 

avoiding eleventh-hour objections that can restart the entire review timetable; 
• Establishing a reasonable process for determining the scope of project alternatives, so 

that the environmental review does not devolve into an endless quest to evaluate 
infeasible alternatives; 

• Creating a searchable, online "dashboard" to track the status of projects during the 
environmental review and permitting process; 

• Reducing the statute of limitations to challenge a project review from six years to two 
years; and 

• Requiring courts, when addressing requests for injunctions to stop covered projects, to 
consider the potential negative impacts on job creation if the injunction is granted. 

FAST-4lls Beneficial to Business and the Economy 

The U.S. Chamber of Commerce has been supportive ofFAST-41 and of the progress in 
implementing the program thus far. The reasons why the Chamber has been so enthusiastic about 
this basic reform are simple, but bear repeating: 

I) One reason why we believe so strongly in the FAST -41 program is that it creates a general 
expectation for fairness in the permitting process that businesses, organizations, and 
individuals seeking permits need and deserve. Simply put, any business or individual that 
desires a permit requiring environmental review that properly files should get a prompt 
decision. The FAST-41 permitting timetable provides permit applicants with a reasonable 
and transparent expectation as to when they can expect a decision and how the process is 
progressing. 

2) Openness, transparency and accountability are fundamental principles of good government 
that should underlie any government program. FAST-41 finally brings these principles to the 
environmental permitting process, which has been lacking those principles for too long. The 
permitting dashboard and project timeline under FAST-41 are readily accessible to anyone 
interested in a particular project and help ensure that the process is carried out as Congress 
intended. 
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3) Reducing uncertainty and expediting the permit review process spurs investment, which in 
turn helps grow the economy. Uncertainty and open-ended timelines are two proven 
impediments to investment, keeping willing investors on the sidelines instead investing in 
lucrative projects. Both uncertainty and slow progress drastically reduce expected return on 
investment, taking many potentially profitable investments off the table due only to the 
uncertainty created by uncertainty in permitting. FAST-41 creates certainty and speeds up 
the permitting process. With this program in place, project sponsors are better able to line up 
investment on the front end because investors know that there will be a clear, fixed project 
timeline and that even if unexpected delays crop up, the Council will work to ensure that 
they are minimized. The end result is that more projects end up getting funded and 
undertaken because of the increased access to investment. 

Additionally, the Chamber represents many contractors, subcontractors, and suppliers in 
infrastructure development in addition to project sponsors. While they often do not deal 
directly with the permit process, they too benefit from the transparency and certainty that 
FAST-41 delivers. More investment in more projects means more work for all industry 
sectors that contribute to infrastructure development. This leads to more jobs, more spending 
in the local economy where projects are located, and greater economic growth. 

4) Permitting reform is necessary to modernize our infrastructure, which is in dire need of 
renewal and modernization. Whether talking about improving roads and transportation 
networks by performing long-delayed maintenance and repair or updating energy 
infrastructure to take advantage of new technologies and improved efficiency, permit delays 
cause major cost overruns and delay the implementation of new, more advanced 
infrastructure. FAST -41 provides an effective solution that should be applied across the 
board to all major infrastructure projects. 

FPISC Successes in Implementing FAST-41 and Improving the Permitting Process 

Since the FPISC was established, the Council has been hard at work implementing the permit 
streamlining provisions ofFAST-41. In 2017 the FPISC, the Office of Management and Budget 
(OMB), and the Council on Environmental Quality (CEQ) jointly issued guidance for federal 
agencies on how to carry out their duties under FAST-41. 1 The FPISC also issued 
recommendations to agencies on permit timetables and best practices for agencies to improve 
their permitting process to meet the requirements of FAST-41.2 

1 See 
https://www.permits.performance.gov/sites/permits.performance.gov/files/docs/Officiai%20Signed%20FAST· 
41 %20Guidance%20M-17-14%202017 -01-13.pdf. 
'See 
https:l/www.permits.performance.gov/sites/permits.performance.gov/files/docs/FPISC%20Best%20Practices
%20FINAL%2001182017%283%29.pdf and 
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The Council has also been active in ensuring that all participating agencies are cooperating 
effectively and adhering to best practices. For example, after releasing the best practices 
guidelines in early 2017 to establish benchmarks for agency performance, the FPISC that 
covered agency performance had improved dramatically by the end of the fiscal year, with 97% 
of covered projects having project timetables. 3 Project timetables were a crucial first step in 
ensuring that the process would and could meet its intended goals of keeping permit reviews on 
track and ensuring transparency in the process. 

More recently the Council has continued to refine the process and improve performance through 
additional coordination and oversight of agency performance and cooperation. In addition, 
FPISC has increased proactive communication and information sharing, not only with covered 
agencies but also with project sponsors. While they may not have quantitative metrics attached 
to them, these additional steps taken to improve the process are critical in ensuring that 
permitting reforms under FAST-41 live up to their potential. These additional improvements 
come from providing leadership throughout the process and doing the hard work day in and day 
out to deliver results, The Chamber commends the FPISC leadership and covered agencies for 
following through and making this program such a success. 

Last but not least, the Council also began the process of establishing a program fee structure to 
provide self-funding for the FP!SC into the future. This step was critical in ensuring that the 
Council has needed funding to continue operations into the future, as FAST -41 authorizing 
statute envisioned. 

Next steps to improve the permitting process 

Despite the success of FAST-41 thus far, there remain ways to further improve and modernize 
the federal permitting process. Some key improvements that the Chamber strongly supports 
include: 

• Eliminating the seven-year sunset in FAST-41: The sunset provision creates a perception 
that FAST -41 is a test case and therefore reduces the incentive for project sponsors to 
invest the time and effort needed to begin using the process. Eliminating the sunset is 
likely to encourage more project sponsors to use the process moving forward. Removing 
the sunset also ensures that the FAST -41 process can continue and serve as the 
foundation for additional permitting reforms. It is important to note that the seven-year 
sunset is fast approaching, and action to eliminate it sooner rather than later is important 
to ensure a smooth transition to permanent status for the program. 

• Expanding the statutory definition of covered projects: F AST-41 should be expanded to 
include all major infrastructure projects, including transportation infrastructure projects. 

https://www.permits.performance.gov/sites/permits.performance.gov/files/docs/FPISC%20Performance%20Sche 
dules-%20FINAL-%2001182017 -final.pdf. 
3 !d. 
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While transportation infrastructure projects are covered by MAP-21 and some water 
infrastructure projects are covered by permitting provisions in the Water Resources 
Development Act (WRDA), FAST-41 is a superior model for permit streamlining and 
access should be expanded to include all infrastructure projects that could benefits from 
multi-agency coordination. Expanding the range of projects eligible for FAST-41 
leverages the existing framework to quickly and efficiently improve infrastructure 
permitting and help make needed infrastructure expansion and modernization a reality. 

• Setting a two-year goal for permitting covered projects: A two-year goal for getting a 
permit decision for covered projects is a worthy and achievable target. The Chamber 
believes that there is no good reason for why any federal permit should take longer than 
two years to obtain. Two years is a reasonable period that would bring the U.S. into 
parity with our global economic competitors, like Germany, Canada, and Australia. 

S. 3017, the "Federal Permitting Reform and Jobs Act," previously introduced in the 115'h 
Congress, includes all of the above measures and is a vital update ofFAST-41. The FAST-41 
improvements in this bill would provide a vital component for infrastructure modernization. The 
Chamber strongly supports the reintroduction and passage of the Federal Permitting Reform and 
Jobs Act in this Congress and urges you to ensure that it is part of any infrastructure package the 
Senate passes. 

Conclusion 

The Chamber believes that that permitting reforms in FAST-41 are crucial for modernizing U.S. 
infrastructure. Our members are optimistic that further improvements and refinements in 
implementation would deliver impressive results with respect to shortening the time it takes to 
get a permit and adding certainty and transparency to the process. 

Looking forward, the improvements in the Federal Permitting Reform and Jobs Act would 
further enhance the permitting process and are needed to ensure that future permitting reforms 
are built on the framework developed under FAST-41. The FAST-41 system works, and has 
proven to be the best model for improving the permitting system. Enhancing the system with the 
commonsense improvements in the Federal Permitting Reform and Jobs Act would allow a 
broader range of projects to take advantage of the increased efficiency and transparency in the 
permitting process and ensure that these advantages continue to be refined and perfected without 
the clock running out on FAST -41. 

Permitting reform is one part of the Chamber's four-point plan to modernize America's 
infrastructure (www.letsrebuildamerica.com). Enhancing the usage and effectiveness ofFAST-
41 is a key component. 

We look forward to working with this Committee to ensure we have the necessary tools to 
modernize America's infrastructure. 
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Good Morning Chairman Portman and Ranking Member Carper: 

Thank you for inviting me to testify today. My name is Raul Garcia and I am a Senior Legislative 
Counsel at Earth justice, the nation's oldest and largest non-profit environmental law organization. 
Thank you for the opportunity to provide testimony for the Subcommittee's May 2, 2019 hearing 
"Oversight of Federal Infrastmcture Permitting and FAST-41." Please accept this testimony for the 
hearing's official record. My testimony addresses the importance of the National Environmental 
Policy Act (NEP A) for infrastructure projects and refutes false narratives that claim it as the main 
source of delay in the permitting process. It also discusses the changes that Title 41 of the FAST Act 
made to the NEPA process, highlighting both its benefits and our serious concerns with provisions 
that curtail the public's voice in government decisions. 

I. Robust Environmental Reviews under NEPA Produce Better Projects that Save Taxpayer 
Dollars and Protect Frontline Communities 

There is no question that our nation needs transportation infrastructure. Our nation also needs this 
infrastructure that is safe, intelligently planned, and ultimately effective in responding to public 
necessities. Much has been argued over the speed with which our infrastructure is built-making the 
permitting process an easy scapegoat for delays-but not as much has been said about how the 
permitting process under NEPA makes our infrastructure development smarter, safer, fairer, and 
more effective. 

Careful compliance with NEPA is fundamental to making sound decisions on federal infrastructure 
projects. :--!EPA ensures that the public and agency decision-makers will have the information they 
need to understand the impacts of a proposed action and to know whether reasonable alternatives 
exist to achieve the project goals while incurring fewer environmental, social, cultural, and economic 
costs. 

Robust environmental review and meaningful public input under NEPA lead to better, more 
effective infrastructure projects. Indeed, as eight past chairs of the Council on Environmental 
Quality have concluded, NEPA review is a prerequisite for responsible agency action: 

[C]onsideration of the impacts of proposed government actions on the quality of the 
human environment is essential to responsible government decision-making. 
Government projects and programs have effects on the environment with important 
consequences for every American, and those impacts should be carefully weighed by 
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public officials before taking action. Environmental impact analysis is thus not an 
impediment to responsible government action; it is a prerequisite for it. 1 

For example, the Los Angeles County Metropolitan Transportation Authority's (L.ACMTA) 
Crenshaw /LAX Transit Corridor project is an 8.5-mile light-rail metro extension that serves the 
cities of Los Angeles, Inglewood, Hawthorne, and El Segundo by offering an alternative 
transportation option to congested roadways. Through the NEPA process, the LACMTA 
determined that a five-mile stretch of the project could utilize a rarely-used existing freight rail line 
corridor, instead of building new tracks in that section. The railroad agreed to abandon the line and 
allow LACMTA to use it. That decision decreased project costs, saved time, and reduced 
disturbances for the nearby community by using an existing right-of-way, while providing significant 
environmental benefits, economic development, and employment opportunities throughout Los 
Angeles County-' 

1be LAX Transit Corridor project shows how NEPA ensures frontline communities have a voice in 
the decision-making process and highlights how communities on the ground can contribute to our 
infrastructure development. In a recent Hill op-ed, Angelo Logan, the Campaign Director of the 
Moving Forward Network -a network of environmental justice organizations that build partnerships 
between community leaders, academia, labor, big green organizations and others to protect 
communities from the impacts of freight- explained the importance of NEPA to frontline 
communities, stressing that "NEPA is one of the most effective tools in the fight against 
environmental racism. It is essential to ensuring that communities of color, who so often bear a 
disproportionate pollution burden, get a say in the decision-making processes that are most likely to 
affect their health, resiliency, and vitality. And without robust NEPA requirements, policymakers 
are left to make decisions that will have real impacts without a full understanding of the 
consequences."' 

Frontline communities like those represented by the organizations in the Moving forward Network 
consistently use the NEPA process to protect the air they breathe, the water they drink, and places 
they hold dear. Without NEP A communities would be displaced or attacked without any 
consideration for their health and safety or for their voice in the decision-making process. Overall, it 
is hard for agency staff and elected officials in Washington, DC to imagine how a port expansion, a 
new rail line or a new powerplant will impact the people on the ground, but NEPA forces 
government to ask those communities having to live with the consequences of infrastructure 
projects day in and day out. NEPA plays a very important role in making sure that our government 
listens to its people during public comment periods and project analysis. In fact, in many instances 
where local communities with better alternatives to a project design that either better safeguarded 

1 September 19, 2005 Letter to the Honorable Cathy McMorris, Chair of the Task Force on Improvmg the National 
Environmental Policy Act from Rusoell E. Train (CEQ Chair 1970-1973), Russell W. Peterson (CEQ Chair 1973-1976), 
.John Busterud (CEQ Chair 1976-1977), Charles W. Warren (CEQ Chair 1977-1979),.). Gustave Speth (CEQ Chair 
1979-1981), l'v!ichael R. Deland (CEQ Chair 1989-1993), K."hlecn ,-\. ;>,IcGinty (CEQ Chair 1995-1998), George T. 
Frampton Jr. (CEQ Chair 1998-2001), Gary Widman (CEQ General Counsel1974-1976), Nick Yost (CEQ General 
Counsel1977-1981) (emphasis added). 
2 FEDERAL TR.>\NSIT ADMINISTRXrH JN, RECORD OF DECISIC lN ON THE CRENSfL\ W /L>\X TR.\NSIT 
CORRIDOR PROJECT (Dec. 30, 2011), 
http: I /mer.ha.metro.nct/projecrs studti.'s/crenshaw /imafjes/20111230 Crensha\vl .. \X Rer<Jrd (Jf Dtcisi!)n.pdf 
'Logan, Angelo & Patrice Simms, Trump Chtps ANJ~' at the Shield Agaimt Envirottmcntal Radsm, The Hill, March 4, 2019 
(li!(Ji/ab!e at https: I I rhehili.C()JTI/(lpini(Jn I enervy-erWlr<mment /4 )2532-trump-chips-a\Yay-ar. rhe -shiekl-a~~ainst 
cnvtronmt:ntal rao:-;1}1. 

2 
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impacted people, cost less money, or took less time to build- all while still achieving the goals of the 
original project NEPA continues to stand for the basic democratic principle that our government 
should listen to its people. NEPA ensures that the critical infrastructure government builds is 
responsive to the needs of its people and not at their expense. 

Effective environmental reviews are critical for infrastructure projects that often have a profound 
effect on the environment and on public safety. Effective NEPA reviews expose the true cost of 
environmentally damaging and ill-conceived proposals, leading to the development of improved and 
far less damaging projects and substantial savings for federal taxpayers. Il.s the Crenshaw /Lii.X 
Transit Corridor project demonstrates, the public's local expertise often improves projects, lowering 
their cost and actually shortening the time they take to complete. Similarly, as Angelo Logan noted, 
NEPA can empower local communities by giving them the information they need to make the best 
decisions for their communities. 

In testimony before the House Armed Services Committee regarding plans to address problems 
with obsolete nuclear reactors at the Savannah River site, then Secretary of Energy Admiral James 
Watkins, testified: 

"Looking back on it, thank God for NEPA because there were so many pressures to make a 
selection for a technology that it might have been forced upon us and that would have been 
wrong for the country."' 

When resource agency concerns are ignored or necessary studies are not done, the results can be 
devastating. Prior to construction of the l'vlississippi River Gulf Outlet (MRGO)- a channel that 
provided a shorter route between the Gulf of Mexico and New Orleans' inner harbor in Louisiana
the U.S. Fish and Wildlife Service raised serious concerns and recommended additional 
environmental and hydrologic modeling, but the Army Corps of Engineers ignored this advice. By 
2000, the MRGO had impacted over 600,000 acres of coastal ecosystems surrounding the Greater 
New Orleans area and destroyed over 27,000 acres of wetlands that once served as an important 
buffer from storm surge. During Hurricane Katrina, the MRGO funneled Katrina's storm surge 
into New Orleans, resulting in devastating and deadly flooding in St. Bernard Parish and the lower 
Ninth Ward. 

Still, NEPA provides more than just a voice for the environment. State, local and tribal agencies, 
private property owners, labor unions, and business associations routinely rely on NEPA to express 
their views and impact agency decisions. It also gives a voice to the most impacted and historically 
underrepresented, especially to the communities who usually have to bear the most burden of where 
federal projects are proposed in the first place. NEPA reviews are typically the only opportunity for 
members of the public to provide input on these projects Overall, it allows citizen oversight, 
ensuring public resources are used in a way that is responsive to what the public needs and wants. 

II. Evidence Demonstrates that the NEPA Review Process is Not the Source of Delay 

Over the last few years, a number of Members of Congress and witnesses before this committee 
have claimed that NEPA and other regulations were a major cause of delay in infrastructure 

-1 Hearings on ::--Jational Defense .Authorization Act for Fiscal Year 1993 - H.R. SOOG, and Oversight of Previously 
Authorized Programs before the House Committee on Armed Services, 102nd Cong. 912 (1992). 
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projects. This theory has been comprehensively examined and rebuffed by numerous studies, 
including studies conducted by the Congressional Research Service (CRS) and the U.S. Department 
of the Treasury. 

The most recent report was released by the Treasury Department in December 2016. This report, 
like the others, found that "a lack of funds is by far the most common challenge to completing" 
major infrastructure projects.; The report listed three additional challenges to large-scale 
infrastructure projects in order of their impact on the project development process: a lack of 
consensus when multiple public and private entities and jurisdictions are involved; capital costs 
increasing at a greater rate than inflation; and the last, and smallest challenge by far, to large-scale 
infrastructure projects was the environmental review and permitting process. 

The Congressional Research Service (CRS) has likewise concluded, on multiple occasions, that 
NEPA is not a primary or major cause of delay in project review. In fact, CRS has found that the 
most commonly identified causes of delay are completely unrelated to the NEPA review process. In 
one report, CRS concludes that for transportation projects, the lack of funding, securing community 
consensus, and accommodating affected stakeholders, including utility companies and railroads, 
account for the vast majority of delays." In another report, CRS determined: 

"[T]here is little data available to demonstrate that NEPA currently plays a significant 
role in delaying federal actions" and "factors otllstde the NEPA process were identified 
as the cause of delay between 68% and 84% of the time."' 

In a 2012 report, CRS also concluded that about 90% of federally-assisted highway projects are 
conducted under a Categorical Exclusion (CE), essentially allowing them to move forward without 
an environmental review process. Moreover, only four percent of projects required a detailed 
Environmental Impact Statement (EIS) to be prepared. 

Overall, the overwhelming evidence demonstrates that NEPA is not a primary source of delay when 
it comes to infrastructure projects. Therefore, we urge Congress to further address the known causes 
of delay identified by CRS and others, principally the lack of funding in federal infrastructure 
development and the need for better coordination among agencies. 

IV. Concerns with FAST-41 Provisions 

While FAST-41 takes important steps for improved management and transparency through 
codifying the Permitting Council and the Dashboard, we are deeply concerned that other provisions 
within the title will inevitably curtail public engagement inherent in NEPA process, harm the quality 
of the environmental review, and undermine the security of the projects themselves. Our concerns 
include, but are not limited to, the specific impacts that FAST-41 will have on public input, 
environ1nental revie\v, and government accountability. 

1 Toni Horst, et al., 40 PropoJ'ed U.S. Transportation and U/'atcr lnfrmtrudlfre Projects ~/Afqjor Ecottomh S(gnfjil'attce. AECOM, 
(2016). https:/ /wW\v.trcasury.gov/ connect/blog/Documents/ final-infrastructure-report. pdf Qast accessed :-.!arch 20, 
2016). 
6 Congressional Review Service (CRS), Accelerating Highway and Tran:.it Project Delivery: hwes and Options for 
Congress 1 (~o\ug. 3, 2011), available at http:/ /www.aashtojournal.org/Documents/ August2011/CRSinfrastructure.pdf. 
7 CRS, The National Environmental Policy .\ct: Background and Implementation 28) 30 (Feb, 29, 2008), available at 
http:/ /www.cnie.org/NLE/CRSrep<>rts/08Mar/RL33152.pdf. 
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First, regarding public input, 42 USC 4370m-4 ofFAST-41 places arbitrary limitations on the 
amount of time the public has to comment on environmental review documents. Specifically, the 
law limits comments on Draft Environmental Impact Statements to 60 days and to 45 days for 
Supplemental documents. The only circumstance in which an extension is available is upon 
agreement by the project sponsor. Although these times periods may be reasonable within very 
specific circumstances, this provision eliminated the flexibility that agencies had to expand the public 
comment periods for complex or controversial projects that merit giving the public more time to 
study the proposals before providing their input. This is particularly problematic when we put 
ourselves in the shoes of an everyday person who is forced to study and write comments to some of 
the most complex infrastructure projects in the nation in a very short period of time- all while 
taking care of their families and working one or more jobs. Shortening the public comment period 
comes at the cost of silencing countless stakeholders, including local communities and local 
governments. 

There is little to no justification for discouraging the public from weighing in on a project, more so 
when the public itself will bear the burdens or benefits of the project. The public should not be 
dependent upon the wishes of an often profit-driven project sponsor. Project sponsors and the 
federal government have fundamentally different responsibilities. Project sponsors look after their 
shareholders while the government should be accountable to the public impacted by projects. 

Second, regarding the consideration of alternatives, FAST-41 now allows decision-makers to 
consider the preferred alternative to a higher level of detail than all other alternatives, including 
those offered by the public. For good reason, the CEQ regulations refer to the consideration of 
alternatives as the heart of the NEPA process and require agencies to consider all reasonable 
alternatives v.~th equal scrutiny. On point, the CEQ regulations rightly describe the consideration of 
alternatives as the "heart of the environmental impact statement" because they provide "a clear basis 
for choice among options by the decision-maker and the public."' The regulations explicitly warn 
against prematurely obligating resources to only one specific alternative, noting that "[a]gencies shall 
not commit resources prejudicing selection of alternatives before making a final decision."" 

In the case ofFAST-41, the agency can proceed to develop the preferred alternative with a higher 
level of detail, giving reason to think that equal resources have not been committed to other 
potentially better alternatives, thus prejudicing the viability of those other alternatives. Advancing 
the preferred alternatives essentially puts a heavy thumb on approving the preferred alternative even 
when there may be better, cheaper, and less burdensome alternatives available. 

Despite legislative language that requires impartiality from the agency when doing this, as a matter
of-fact, an environmental review that devotes more attention to one alternative will never be 
impartiaL Although the savings clause states that nothing in the title "creates a presumption that a 
covered project v,'ill be approved or favorably reviewed by any agency," it is not sufficient to counter 
the pressure on agencies that the bias towards project approval that FAST-41 institutionalizes in the 
administrative process. 

'40 CFR § 1502 
''Jd. 
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Third, regarding the limitations on judicial review, we have very significant concerns with three 
provisions within FAST-41 that restrict the public's access to the courts to seek remedies against 
illegal projects. Specifically, FAST-41 precludes any claim in court by anyone who did not submit a 
comment during the public comment period, potentially excluding the people and local 
governments with legitimate claims from any legal redress. This is especially problematic because it 
requires any potential plaintiffs to comment on the project during the comment period when the 
public comment period itself is being shortened. In essence, this provision compounds the problem 
of excluding the public from participating in the NEPA process. Commenting on a project is a 
requirement to challenge it in court. However, the amount of time given to a person, who has to 
raise a family and hold one or multiple jobs, take the time to review and comment on the most 
complicated infrastructure projects, is arbitrarily shortened. 

Another problem is adding the consideration of "potential for significant effects on jobs resulting 
from an order or injunction." This adds an extra burden for any plaintiff seeking a preliminary 
injunction, now having to prove that significant negative effects on jobs are not likely. In practice, 
this is likely to result in the denial of preliminary injunctions, allowing potentially illegal and harmful 
projects to be completed while litigation is pending. This language adds an additional burden on the 
plaintiff seeking to pause a potentially illegal project by making an already difficult standard to meet, 
nearly impossible. 

Finally, FAST-41 shortens the statute of limitations for any NEPA claim from the six years under 
the Administrative Procedures Act (APA) to an arbitrary two years. This section dramatically curtails 
the public's access to the judicial system to redress illegal project development. 

Despite the savings clause stating that nothing changes NEPA, this is defacto amendment to the law 
itself as it redefines the decision-making architecture outlined by NEP A for the most complex, 
costly and controversial projects in our national infrastructure. As the committee moves forward on 
considering implementation and further legislation this matter, we urge that these provisions be 
stripped out of the law and allows for the full implementation and study of the other provisions 
before considering any extension of Title 41 of the FAST Act beyond the 2022 sunset. 

V. Incomplete Implementation of FAST-41 

Aside from our concerns with the provisions included in FAST-41, the implementation of the 
Permitting Council and other mechanisms created by the law are incomplete and simply too recent 
for us to know what results they are creating. For example, although the Permitting Council was 
created in 2015, when the FAST Act became law, and it was already in place when the Trump 
1\dministration came to power, it existed without an appointed Chair for nearly two years. 
Appointment of the Chair of the Permitting Council does not require Senate confirmation, and the 
Council worked 'Nithout a Chair to for no other reason than because President Trump did not get 
around to picking a one. In our humble opinion, if the Council is supposed to speed up the 
permitting process, the first action that the President should have taken was to appoint a chair. 

The lack of a Chair for the majority of its existence is not the only unmet need of the Council. As I 
mentioned before, the primary cause of project delay is lack of funding, so when the Council was 
created by Congress, it was understood by those leading the effort that more funding and more staff 
were needed to conduct permitting and environmental reviews. The loss of agency expertise and the 
lack of staff support for NEPA and permitting in the agencies are responsible for many problems in 
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implementing NEPA. Therefore, a key reform in the FAST-41 is that it grants the authority to use 
non-appropriated funds to augment agency funds in order to complete the required reviews. It also 
created a Permitting Dashboard to track and improve project timeliness. We urge the permitting 
board to quickly implement a system to collect fees from project sponsors, which would address 
bottlenecks by allocating those funds to agencies whose regulatory budgets have been decimated. 
This is especially critical because fear of deep cuts proposed by the Trump Administration is 
prompting many qualified staff to leave the federal government. 

\'(le have all heard the President talk about launching a trillion-dollar infrastructure program. For this 
to succeed, it is our estimation that the permitting board needs close to $30 million to get up and 
running. We have to compare that figure with the $1 million that the Council received in its first year 
under this Administration and the $6 million that it received in the most current year. It is barely 
enough to hire a few staffers and very likely inadequate to carry out even its most basic statutory 
duties in hosting the Permitting Dashboard's tracking of projects. 

Instead of appointing a Chair for the Council and adequately funding it, President Trump's first 
Infrastructure Permitting Executive Order as Senators Portman and McCaskill wrote in a letter to 
the President also contradicted authorities and responsibilities already in FAST-41, to the 
consternation of project sponsors that were already participating in the permitting board's existing 
process. If the objective is to improve infrastructure project reviews and permitting, then right now 
Congress' most important challenge is to exercise oversight of implementation. \X!hile we don't 
applaud everything in the law, its robust provisions were enacted less than two years ago. Adding to 
the law would exacerbate effective administration of it. The most valuable action by Congress 
would be continued oversight and adequate funding of the administrative processes. The reality is 
that we do not yet know what the impacts ofFAST-41 will be because it is not fully implemented. 
While we have significant concerns about the protections and safeguards that specific provisions 
erode, the Permitting Council and the Dashboard have not been functioning at full capacity for 
enough time to determine its actual impacts. Since we don't yet know whether provisions like the 
Council and the Dashboard will actually speed up projects and protect the public health and safety, 
it would be premature to mandate its permanence or expansion. \Ve encourage Congress to wait 
until the Administration fully implements FAST-41 and Congress and the public has reasonable time 
to observe and evaluate its provisions before further legislative action is taken. 

VI. Further Reforms Will Only Complicate and Confuse the Process 

In light of the concerns outlined above, we are certain that further reforms to the NEPA process 
will only complicate and confuse project sponsors and diminish the role of the public. Congress has 
already made significant changes to the permitting process under NEPA but many of these changes 
have not been implemented yet so there is no evidence to show that further changes are needed. As 
the Committee is aware, changes to the NEPA process for infrastructure projects were enacted in 
the Moving Ahead for Progress in the 21st Century Act (MA.P21), the Water Resources Reform and 
Development Act of 2014 (WRDA), and the Fixing A.merica's Surface Transportation (F1\ST) Act. 

Additional changes to the review process for infrastructure projects prior to the implementation of 
legislatively-mandated regulations have led to confusion. DOT's Inspector General (IG) found that 
although the Department has completed most of the reforms mandated by MAP21, the Department 

7 
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was forced to delay the implementation of the others because they must be revised to also comply 
"~th the additional changes in the FAST Act."' 

In fact, further changes to the NEPA process at this time would only complicate and possibly 
undermine the way the already approved ones work. In fact, the IG stated that, because of the 
interruptions caused by the additional FAST Act reforms, "the Department may not achieve all of 
the intended benefits under MAP-21 ... such as accelerated project delivery, reducing costs, and 
ensuring that the planning, design, engineering, construction, and financing of transportation 
projects are done in a more efficient and effective manner." 11 Essentially, the IG's statement 
demonstrates that piecemeal legislative attacks not only constrain flexibility but they also complicate 
and unnecessarily delay implementation by creating new burdensome NEPA requirements. 

VII. Conclusion 

To ensure that infrastructure decision-making is conducted in a transparent and informed fashion, 
Congress should ensure robust environmental reviews that fully comply %th the National 
Environmental Policy Act. It would be premature to legislate further changes until FAST-41 has 
been fully implemented and the results have been assessed. We look forward to working with you to 
achieve these important goals. 

Sincerely, 

Raul Garcia 
Senior Legislative Counsel 
Earth justice 

w ()ffice of the Inspector General. <'Yulnerabilities Exist in Implementing Initiatives Under ;\.L\P-21 Subtitle C to 
Accelerate Project Delivery." March 6, 2017. 
11 Jd. 
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Post-Hearing Questions for the Record 
Submitted to Alexander Herrgott 

Executive Director 
Federal Permitting Improvement Steering Council 

From Chairman Rob Portman and Ranking Member Thomas R. Carper 

"Oversight of Federal Infrastructure Permitting and FAST-41" 
May 2, 2019 

1. In your testimony, you repeatedly stated that the goal ofFAST-41 and the FPISC are not 
to get to a "yes", but to simply get a decision in a faster period of time. Since NEPA is 
designed to be an impartial decisionmaking tool, such statements are encouraging. 
However, concern remains that several provisions in FAST-41 seem to place a heavy 
thumb on faster approvals by prioritizing the concerns of project sponsors over the 
public. For example, FAST-41 allows the preferred alternative to be developed "to a 
higher level of detail than other alternatives." Despite statutory language requiring that 
this not impact impartial decisions or public input, this structurally changes how 
decisions are being made and potentially limits consideration of any citizen-offered or 
other reasonable alternatives. Additionally, project sponsors are given priority in 
determining both the timeline for a project and whether public comment periods can be 
extended. These provisions should be considered with judicial review provisions that 
likewise shift the balance away from the public impacted by projects towards project 
sponsors proflting from projects by now forcing courts to consider economic impacts 
irreparable. 

These provisions and others, when considered in the aggregate, raise serious concerns 
that so-called permitting process improvement provisions are fundamentally altering the 
architecture of the decisionmaking process under NEPA to the benefit of projects 
sponsors, at the expense of the public. Can you think of: (I) any reason why the law 
should not guarantee the public a seat at the table in setting permitting timetables, (2) 
why the law should not allow the public to have a voice in whether to extend comment 
periods, and (3) provide any examples of abuse of the previous preliminary injunction 
standard by plaintiffs in NEPA cases? Additionally, are there any projects covered under 
F AST-41 that have been denied a permit by the FPISC? If so, which ones and why? 

Response: F AST-41 encourages "enhancing early stakeholder engagement, 
including fully considering and, as appropriate, incorporating recommendations 
provided in public comments on any proposed covered project," which is the flrst 
statutory category for best practices, as addressed in the following FPISC report: 
Recommended Best Practices for Environmental Reviews and Authorizations for 
Infrastructure Projects for Fiscal Year 20 I 9. 
(https://www.permits.perfonnance.gov/node/49231/) 
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FAST -41 contains provisions regarding the public comment period that parallel 
standard practice for Federal agencies involved in the environmental review and 
authorization process, where the lead agency extends the deadline for good cause 
(under FAST-41, for a Draft Environmental Impact Statements (DEIS), this 
extension is done in consultation with cooperating agencies). Public commenters 
can request an extension to the public comment period for DEISs, and the lead 
agency may grant such extension requests. 

This mirrors the provisions created by Congress for highway projects covered 
under the 2005 SAFETEA-LU bill. Excerpts from these statutes are provided 
below. 

FAST-41: 

(d) Environmental review comments 
(I) Comments on draft environmental impact statement 
For comments by an agency or the public on a draft environmental impact statement, the 
lead agency shall establish a comment period of not less than 45 days and not more than 
60 days after the date on which a notice announcing availability of the environmental 
impact statement is published in the Federal Register, unless-
( A) the lead agency, the project sponsor, and any cooperating agency agree to a longer 
deadline; or 
(B) the lead agency, in consultation with each cooperating agency, extends the deadline 
for good cause. 

(2) Other review and comment periods 
For all other review or comment periods in the environmental review process described 
in parts 1500 through 1508 of title 40, Code of Federal Regulations (or successor 
regulations), the lead agency shall establish a comment period of not more than 45 days 
after the date on which the materials on which comment is requested are made available, 
unless-
( A) the lead agency, the project sponsor, and any cooperating agency agree to a longer 
deadline; or 
(B) the lead agency extends the deadline for good cause. 

SAFETEA-LU: 
"(A) For comments by agencies and the public on a draft environmental impact 
statement, a period of not more than 60 days after publication in the Federal Register of 
notice of the date of public availability of such document, unless- "(i) a different 
deadline is established by agreement of the lead agency, the project sponsor, and all 
participating agencies; or "(ii) the deadline is extended by the lead agency for good 
cause. ''(B) For all other comment periods established by the lead agency for agency or 
public comments in the environmental review process, a period of no more than 30 days 
from availability of the materials on which comment is requested, unless- "(i) a 
different deadline is established by agreement of the lead agency, the project sponsor, and 
all participating agencies; or "(ii) the deadline is extended by the lead agency for good 
cause. 
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FPISC does not have statutory authority to approve or deny permits. The 
Department of Justice defends federal agencies that issue permits (or other 
authorizations) against NEPA challenges. Under the Federal Rules of Civil 
Procedure and federal law, the Department of Justice has authority to take appeals 
from district court rulings that award preliminary injunctive relief and to seek 
stays of the injunctions pending appeal. Appellate courts overturn such rulings 
when the federal judge has abused his or her discretion in applying the 
preliminary injunction standard. 

2. What is the status of any proposed rule to add the hardrock mining sector to FAST -41? 
Are there any other proposals, initiatives, or discussions to further expand FAST-41 to 
other sectors, including the hardrock mining sector? If so, which ones? 

Response: During the Third Quarter Permitting Council meeting, held on May 
12,2019, a majority of Council members voted on a non-binding resolution 
instructing FPISC Office of the Executive Director (OED) to proceed with 
exploring methods to add mining as a covered sector consistent with the 
Administrative Procedures Act. For any additional sectors, FPISC will follow the 
standard operating procedure as previously adopted by FPISC for adding a sector 
under FAST-41. (https://www.permits.performance.gov/tools/sop-add-sector). 

3. In your testimony, you state that the FPISC has saved in excess of$1 billion in excess 
permitting costs. From 2016-2018, please provide a list of the federal projects that the 
FPISC has saved money by expediting the permitting process that includes: project name; 
a brief description of the project; how the permitting council expedited the permitting 
process; and, the estimated amount of taxpayer money saved. Also, please provide the 
methodology and cost breakdown supporting the $1 B estimate. 

Response: FPISC OED has contributed to streamlining covered projects by 
spearheading interagency efforts to increase transparency, accountability, 
predictability, and concurrent processing to reduce avoidable permitting delays 
for FAST-41 projects. Due to the proprietary nature of costs associated with 
individual covered projects, FPISC cannot provide a project-specific breakdown 
of the $1 billion estimate. 

In some cases the estimate is calculated based on the capital costs the sponsor 
would incur if the project were delayed. These included: 

Contractual standby costs to ensure availability of qualified contractors 
as the issue is being resolved. 
Avoided additional costs for working outside of the normal summer 
construction season and having to move contractors and equipment 
around where permitting conditions allow for construction instead of 
being able to start at one point and work continuously through a linear 
project. 
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In other cases, the estimate is calculated based on the damages that would arise 
from a delay of the in-service date of the project. For example, for a pipeline, the 
project sponsor would have shipment contracts to provide customers with oil or 
gas, and the project sponsor will lose money each month that it is not shipping the 
product to these customers. 

The current figure is based on some initial projects where we have been able to 
track and estimate cost savings. As we continue to work with specific projects, 
we expect to be able to expand our ability to estimate the cost savings for more 
projects, so this number is only going to grow. 

Some examples ofFPISC OED's role in keeping FAST-41 projects on track and 
on schedule through F AST-41 oversight and issue resolution are provided below. 

• FPISC OED facilitated cooperation among agencies involved in the Nexus Gas 
Transmission Line FAST-41 project to ensure an efficient and timely Section I 06 
review under the National Historic Preservation Act (NHPA). FPISC OED and 
FPISC member agencies cooperated with the project sponsor to facilitate delivery 
of information necessary to expedite Federal Energy Regulatory Commission's 
(FERC's) completion of the review. allowing subsequent authorizations to move 
forward and, as relayed by the project sponsor, saving an estimated 6 months and 
$300 million in capital costs to the project. 

• Furthermore, FPISC OED's oversight role and involvement led to the successful 
drafting and implementation of a Programmatic Agreement for Section I 06 of the 
NHPA for two FAST-41 projects, and supported the Advisory Council on 
Historic Preservation (ACHP) in playing a key role in resolving issues with 
FERC, the U.S. Forest Service (USFS), the National Park Service (NPS), and the 
states that were involved. 

• For one of these projects, Atlantic Coast Pipeline, the completion of the 
Programmatic Agreement allowed other Federal permitting actions to 
move forward. This in turn allowed the permitting process to be completed 
in time to utilize that year's tree clearing window for construction 
activities, preventing a delay of a year. 

• The Mid-Barataria Sediment Diversion project was the first project to voluntarily 
apply to the FAST-41 process, and is a key example of the successful 
implementation of Federal-State coordination on a F AST-41 project by creating 
and implementing the first FAST-41 MOU. This MOU established Federal and 
State roles and responsibilities for both Federal and State agencies including their 
specific permitting responsibilities. In addition, my office identified complex 
questions not yet resolved by the agencies related to NEPA implementation, and 
worked with the Council on Environmental Quality (CEQ) to provide subject 
matter expertise to the agencies to assist them in determining their next steps. 
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4. In your testimony, you state that you recently embarked on 3 weeks of travel across the 
country to 40 cities to meet with the public, tribal groups, low-income, and disparate 
populations about the federal permitting process. As you know environmental justice is a 
core concern of the NEP A process. Please provide details on the cities you visited along 
with the "tribal groups, low-income, and disparate populations" you met with and where 
those meetings were held. Also, please provide concrete examples of stakeholder 
feedback and whether you made any language accommodations at meetings to ensure that 
persons with disabilities and communities needing information in languages other than 
English were able to participate. 

Response: FPISC OED is leading the effort to implement one of the FAST-41 
cornerstones for systematic change to the permitting process. This is 
accomplished through the Best Practices Report, in which FPISC issues 
recommendations on best practices for environmental reviews and authorizations 
common to covered projects. One of the best practices focuses on enhanced 
public participation across agencies for maximum impact in addressing common 
stakeholder concerns. It is through agency-wide implementation of these best 
practices that improvements in the permitting process will be realized. FPISC 
OED has spoken to number of governmental agencies at various levels and has 
taken a number of trips to educate local, regional and agency stakeholders on this 
process. 

Recent outreach activities include presentations, or meeting with, groups such as: 

• National Association of Counties (membership of 3,064 county 
governments) 

• National Governor's Association 
• National League of Cities (membership of over 2,000 cities of varying 

sizes) 

Recent stakeholder engagement with city, county, and state officials includes, but 
is not limited to the following areas: 

• Oklahoma- Tulsa 
• Wyoming- Casper, Cheyenne, Rock Springs, Big Piney, Boulder, 

Jackson 
• South Carolina Charleston 
• California- LA, Sacramento 
• Louisiana- New Orleans 
• Nevada- Reno 

FPISC OED is committed to meaningful government-to- government consultation 
with federally recognized Tribal Nations. We recognize that formal and 
substantive consultation with Indian Tribes is a vital aspect ofNEPA and other 
federal permitting. The F AST-41 Dashboard tool not only emphasizes the 
importance of these consultations in the various federal permitting processes, but 
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helps assure potential impacts to tribal resources and sacred sites are avoided, 
minimized, and mitigated. The FAST -41 program provides enhanced 
transparency to assure that appropriate and meaningful consultation occurs. Early 
engagement to substantively address Tribal concerns and obtain Tribal consent is 
not only consistent with United States trust and treaty responsibilities, it also 
improves outcomes for project sponsors by preventing subsequent delays in 
permitting and project development resulting from objections and lawsuits. 

FPISC OED meets with Tribal representatives and has reviewed the findings and 
recommendations in the Improving Tribal Consultation and Tribal Involvement in 
Federal Infrastructure Decisions report released by the Department of the 
Interior, the U.S. Department of the Army, and the Department of Justice in 2017 
available at https://www.bia.gov/sites/bia.gov/files/assets/as-ialpdf/idc2-
060030.pdf and the Improving Tribal Consultation in Infrastructure 
Projects report released by the Advisory Council on Historic Preservation in 2017 
available at http://www.achp.gov/docs/achp-infrastructure-report.pdf. 

Consistent with these reports' recommendations and key principles, FPISC OED 
has provided FPISC member agencies with detailed metric infomution and 
advised them they will be evaluated on how they ''develop or utilize mutually 
acceptable standards and protocols with Federally Recognized Indian Tribes for 
the identification and treatment of resources that might be affected by 
infrastructure projects." Agency performance was assessed in the FPISC Fiscal 
Year 2018 Annual Report to Congress: 
https :/ /v.ww .permits.performance. gov /about/news/fast -41-annual-report
congress-fv-2018. 
This continues to be a best practice as identified in FPISC's Recommended Best 
Practices for Environmental Reviews and Authorizations for Infrastructure 
Projects for Fiscal Year 2019: 
https://wv.w.permits.performance.gov/about/news/fy-2019-recommended-best
practices-report. 

The FPISC Executive Director also met with approximately 30 Tribal Historic 
Preservation Ot1icers during the 2019 Arizona Historic Preservation Conference 
this month (June 13, 2019), during which an approximately three hour listening 
session was held, during which the provisions ofF AST -41 were also discussed. 
This opportunity came as a result of a meeting FPISC OED had a month or two 
prior, with representatives from the National Association of Tribal Historic 
Preservation Officers, here in Washington, DC on May 7, 2019. 

Although no language accommodations were requested or needed for these 
particular meetings to ensure robust discussion, FPISC OED wants to ensure all 
stakeholders have an effective voice at the table and will consider potential 
language accommodations in future communications. For example, FPISC OED 
is currently working on a Spanish translation of the FAST-41 fact sheet. FPISC 
OED will continue to work with agencies and NGOs to better understand how 
FPISC's unique platform can better serve all stakeholders. 
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5. The Permitting Council deals primarily with covered projects in excess of$200 million, 
many of which have the potential to have profound impacts on the environment and 
climate. For these reasons, it is especially important that these larger projects undergo 
robust NEP A analysis to identify and disclose to the public any significant contribution 
these projects will have to climate change, as well as how future climate change may 
impact these projects. What mechanisms does the Permitting Council have in place to 
ensure covered projects are reviewed for their impact on climate change (including but 
not limited to direct, indirect, and cumulative impacts) as required by law under NEPA? 

Response: FAST-41 promotes robust analysis for all applicable environmental 
reviews and authorizations so that agencies are able to make informed permitting 
decisions. However, each agency has its own statutory and regulatory 
responsibility in performing climate change analyses. FPISC does not have a role 
in ensuring the content of this impact analysis, but in providing oversight to 
ensure the process of conducting the analyses and coordinating with other 
agencies is efficient and transparent. 

6. Do you believe the Permitting Council is adequately funded currently? If not, how much 
money does the FPISC need to ensure staff capacity to perform the tasks that Congress 
envisioned? 

Response: FPISC will continue to use the FAST -41 tools of oversight, 
transparency, collaboration, and accountability to improve the permitting process. 
The President's FY 2019 Budget Request provided the funding support necessary 
to fully use these FAST-41 tools and institutionalize these improvements across 
the entire Federal permitting process. For example, the FPISC OED is working 
with Council Member agencies to help support the agency t1eld staff responsible 
for implementing FAST-41 provisions and managing the permitting processes for 
FAST-41 projects day to day, including on-location meetings to build a strong 
foundation and identify a clear path forward for each new FAST-41 project. In 
addition, FPISC OED through interagency agreements, is fully funding senior
level agency practitioners to work as detailees within FPISC. Going forward, in 
addition to the reforms and activities mentioned, our capacity and resources over 
the next year, including fully funding the FY 2020 President's Budget request of 
$7.1 million for the Environmental Review Improvement Fund through 
appropriations, will determine our ability to provide the promised benet1ts of 
FAST-41 to covered projects. 

7. As you know, the tribal-federal relationship is unique. One of the tenets of this 
relationship is meaningful consultation. Recently, the GAO issued a report on improving 
tribal consultation, available at: https://\V\Vw.gao.gov/mobile/products/GA0-19-22. The 
report issued recommendations to several federal agencies and departments, including 
recommendations for FPISC. 

a. Do you believe that the development of a central federal information system that keeps 
track of tribal areas of interest and points of contact for consultation by the FPISC would 
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improve tribal consultation? What role should FPISC play in development and 
management of a central federal information system? 

Response: Yes, FPISC believes that the development of a central federal 
information system will facilitate improved tribal consultation with member 
agencies. FPISC OED is working collaboratively with FPISC member agencies 
to develop a plan to establish this system and to identify the resources necessary 
for its ongoing management. In general, FPlSC's role in the environmental 
review and authorization process is as a facilitator within the decision-making 
process. 

b. Once the central federal information system is established, how should the Executive 
Director work collaboratively with FPISC members to facilitate communication with 
and involve tribes in order to ensure they maintain accurate tribal data in the system? 

Response: If a central federal information system is established, FPISC-OED will 
continue to facilitate discussions among FPISC member agencies on additional 
initiatives FPISC can undertake to better improve the process for tribal 
participation in the Federal permitting process, while continuing to promote 
FAST-41's provisions for early stakeholder engagement. 
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